
 

 

 

Save the Children 

 

ENGINE: Empowering New Generations to  

Improve Nutrition and Economic Opportunities 

A project supported by the US Global Health and Feed the Future Initiatives 

 

Year IV Quarter III Progress Report  

April 1, 2015 – June 30, 2015 

 

Submitted July 30, 2015 

 

 

                  

 

 

 

Contact Information for this report: 

Habtamu Fekadu, MD, MSc 

Chief of Party, ENGINE Project 

Email: Habtamu.Fekadu@savethechildren.org 

 

 

  

mailto:Habtamu.Fekadu@savethechildren.org


 

 2 

Contents 

Acronyms ........................................................................................................................ 4 

Executive summary ......................................................................................................... 7 

Reporting period ............................................................................................................ 11 

Technical assistance ..................................................................................................... 12 

Travel and visits ............................................................................................................ 12 

Field monitoring and supervision visits .......................................................................... 13 

Accomplishments and successes during the reporting period ....................................... 14 

IR 1: Capacity for and institutionalization of nutrition programs and policies ................. 16 

IR 1.1: Strengthened policy environment ................................................................... 16 

IR 1.2: Strengthened pre-service and in-service nutrition training for health care 

agents ........................................................................................................................ 21 

IR 2: Quality and delivery of nutrition and health care services improved ..................... 24 

IR 2.1: Quality of nutrition services strengthened ...................................................... 24 

IR.2.2 Health and nutrition services seeking behaviors increased ............................. 31 

IR 2.3: Access to health and nutrition services increased .......................................... 31 

IR 3 Improved prevention of under-nutrition through community based nutrition care and 

practices ........................................................................................................................ 32 

IR 3.1 Maternal, infant and young child feeding knowledge and practices improved . 32 

IR 3.2: Access to food and economic strengthening opportunities through 

programming and cross-sector linkages increased ................................................... 35 

IR3.3 Livestock productivity and milk availability in pastoralist and agro-pastoralist 

woredas of Somali Region increased ........................................................................ 39 

IR 3.4 WASH-related behaviors improved ................................................................. 42 

IR 4: Rigorous and innovative learning agenda adopted ............................................... 44 

Crosscutting: Gender .................................................................................................... 50 

Data quality issues ........................................................................................................ 51 

Challenges and constraints and plans to overcome them during the reporting period .. 52 

Major activities planned in the next reporting period ..................................................... 53 

Environmental compliance ............................................................................................ 56 

Financial accomplishments ............................................. Error! Bookmark not defined. 

Issues requiring the attention of USAID management .................................................. 57 

Data sharing with host government ............................................................................... 57 



 

 3 

Annex 1: Report on ENGINE-GRAD partnership in non-AGP woredas ........................ 58 

Annex 2: Report on partnership with GOAL in non-AGP woredas ................................ 62 

Annex 3: Quality Improvement success 

stories…………………………………………………62 

Annex 4: Trip reports ..................................................................................................... 62 

Annex 5: Matrices: FtF, PMP, Workplan ....................................................................... 62 

 

 



 

 4 

Acronyms 
 

ACoE  Academic Center of Excellence 

AEWs  Agriculture Extension Workers  

AGP  Agriculture Growth Program 

ANC  Antenatal Care 

AOR  Agreement Officer Representative 

ATVET  Agriculture Technical and Vocational Education and Training 

BC  Birth cohort  

CCAs  Community Change Agents 

CHDs  Child Health Days 

CMAM  Community Management of Acute Malnutrition 

CoE  Center of Excellence 

COP  Chief of Party 

CQI  Continuous Quality Improvement 

CAHWS Community Animal Health Workers   

DAs  Development Agents 

DCOP  Deputy Chief of Party 

DQA  Data quality assessment  

EBF  Exclusive breastfeeding  

ECCs  Enhanced Community Conversations  

EHNR  Ethiopian Health and Nutrition Research Institute  

ENGINE  Empowering New Generations to Improve Nutrition and Economic Opportunities 

EOTC Ethiopian Orthodox Tewahedo Church 

EPHI Ethiopian Public Health Institute 

FCD  Food-cooking demonstrations 

FMoH  Federal Ministry of Health 

FMoA  Federal Ministry of Agriculture  

FMoE  Federal Ministry of Education  

FTC  Farmer training center 

FtF  Feed the Future 

GoE            Government of Ethiopia 

GRAD  Graduation with Resilience to Achieve Sustainable Development 

HCs  Health Centers 

HEWs  Health Extension Workers 

HPs  Health Post 

HWs  Health Workers 

IFA  Iron and Folic Acid Supplementation 

ISS  Integrated supportive supervision  

IVR  Interactive Voice Response 

LES  Livelihood and economic strengthening 

LNGOs  Local non-governmental organizations 

LOL                    Land O‟ Lakes, Inc. 



 

 5 

MAM  Moderate Acute Malnutrition 

M&E  Monitoring and Evaluation 

MAIYCN Maternal, Adolescent, Infant and Young Child Nutrition 

MCH  Mother and child health 

MFIs  Microfinance Institutions  

MIYCN  Maternal, Infant and Young Child Nutrition 

MOFED  Ministry of Finance and Economic Development 

MOI  Ministry of Trade and Industry 

MoU  Memorandum of Understanding  

MVHHs  Most Vulnerable Households 

NFFSC  National Food Fortification Steering Committee 

NGO  Non-governmental Organization 

NNCB  National Nutrition Coordinating Body 

NNP  National Nutrition Program 

NNTC  National Nutrition Technical Committee 

NRM  Natural resource management  

NSA  Nutrition-Sensitive Agriculture 

OFLE  Office of the First Lady  

OR  Operational Research 

ORS  Oral Rehydration Salts 

PHCU  Primary Health Care Unit  

PI  Principal Investigator  

PMP  Program Monitoring Plan 

PNC  Post-natal care 

PRIME  Pastoralists Areas Resilience Improvement and Market Expansion  

PSE  Pre-service education  

QI  Quality Improvement  

RDQA  Routine Data Quality Assessment  

RHB  Regional Health Bureau  

RNCBs  Regional Nutrition Coordinating Bodies 

RNTCs  Regional Nutrition Technical Committees 

SAM  Severe Acute Malnutrition  

SBCC              Social and Behavior Change Communication 

SoRPARI Somali Region Pastoralist and Agro Pastoral Research Institute  

STTA  Short-term technical assistance    

SNNPR  Southern Nations, Nationalities and People‟s Region 

TA  Technical Assistance 

TOR  Terms of Reference 

TVET  Technical and Vocational Education and Training 

TWG  Technical Working Group 

VESAs  Village Economic and Social Association 

VI  Valid International 

WASH  Water, Sanitation and Hygiene 

WNMCB Woreda nutrition multi-sector coordination bodies  



 

 6 

ZC  Zonal Coordinators  



 

 7 

Executive summary  
 

Project overview 

Empowering New Generations to Improve Nutrition and Economic Opportunities (ENGINE) is 

USAID‟s flagship integrated nutrition program, which aims to improve the nutritional status of Ethiopian 

women and children under-5. The primary objective of this five-year (2011-2016) program is to prevent 

under nutrition during the first 1,000 days, from conception until the child is 2 years old.  

Save the Children leads the implementation of ENGINE through a strong multi-sectoral platform driven 

by evidence-based direct nutrition and nutrition sensitive interventions that support existing government 

structures and synergistic partnerships with other USAID-funded projects. ENGINE implements its 

integrated nutrition package in 83 Agriculture Growth Program (AGP) (food secure) woredas, 17 non-

AGP (food insecure) woredas in partnership with USAID/Graduation with Resilience to Achieve 

Sustainable Development (GRAD) and GOAL and in this reporting period started implementation in an 

additional 15  woredas in Somali Region, with one additional woreda under discussion with regional 

government.   

Achievements and successes 

ENGINE made significant progress toward reaching its objectives in Year IV covering the period from 

April 1, 2015 to June 30, 2015.  

Nutrition multi-sector coordination and partnership   

In the reporting period, ENGINE provided technical support and actively participated in nutrition 

working groups, particularly in preparation of the National Nutrition Program (NNP) 2016-2020. 

ENGINE provided technical support for the second block write up workshop revising NNP document 

for submission to National Nutrition Coordinating Body (NNCB). ENGINE also provided technical and 

financial support to establish a regional multi-sector coordination body and technical committee in 

Somali Region. ENGINE, with other partners supported a capacity-building training workshops for 

members of the regional nutrition coordinating body and regional nutrition technical committees in 

Amhara and Southern Nations, Nationalities and People‟s (SNNP) regions. ENGINE, with regional health 

bureaus, also supported quarterly NNP regional multi-sector technical committee meetings in SNNPR. 

To further support the roll-out and implementation of NNP to woreda level, ENGINE supported 27 

woreda multi-sector coordination meetings which have strengthened implementation and monitoring of 

nutrition activities by all sectors.   

Nutrition advocacy and social and behavior change communication 

In Quarter III, ENGINE supported the Ethiopian Orthodox Tewahido Church (EOTC) religious leaders 

and church scholars to develop draft guidelines and sermon guides to support teachings on thematic 

areas related to fasting and pregnancy, fasting during lactation, fasting and children under-5 and gender 

roles/family support during the first 1000 days. The guide will be presented to the overall assembly of 

church scholars and the Holy Synod council members for endorsement. In Quarter III, ENGINE 

participated in advocacy and Social and Behavior Change Communication (SBCC) Technical Working 

Group (TWG) meetings aimed at harmonizing and endorsing SBCC materials for the country. ENGINE 
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also participated in the workshop to draft comprehensive nutrition guidelines for health facilities and 

communities which was submitted to Federal Ministry of Health (FMoH) for review and endorsement. 

Nutrition capacity building 

ENGINE provides nutrition capacity building for Government of Ethiopia (GoE) staff in both pre-service 

and in-service settings. 

Nutrition pre-service education  

ENGINE continued supporting eleven Phase 1 and six Phase II higher education institutions. 

Accomplishments include conducting a knowledge sharing workshop for all institutions; a review 

workshop for phase II institutions; nutrition forums at eight agricultural institutions; and a dietetics 

training for nutrition instructors from five health science institutions. In this quarter, ENGINE also 

collected data on the nutrition competencies of graduating BSc nursing and midwifery students to assess 

the impact of pre-service interventions; a report will be produced in Quarter IV. In Quarter III, ENGINE 

and Hawassa University formally launched the Nutrition Academic Center of Excellence at Hawassa 

University and established a webpage for the center as a key communication tool to support the 

center‟s goals. 

In-service capacity building  

ENGINE trained 565 (249 female) health and agricultural workers in nutrition. The project provided 

training on Maternal, Infant and Young Child Nutrition (MIYCN) for 292 (217 female) health workers 

(HWs) and health extension workers (HEWs) from non-AGP woredas and Somali Region, to build their 

capacity to provide quality nutrition services. ENGINE trained 257 (27 female) development agents 

(DAs) in non-AGP woredas in nutrition-sensitive agriculture (NSA) to integrate nutrition into agriculture 

to advance their capacity and provide them with tools to promote NSA. As a result of ENGINE‟s 

capacity-building activities, HWs and HEWs counseled 171,462 pregnant and lactating women on 

exclusive breastfeeding (EBF), complementary feeding (CF), and dietary diversity at health centers (HCs) 

and health posts (HPs). At the facility level, 54,284 children suffering from diarrhea were treated with 

zinc and oral rehydration salts (ORS) and 130,756 pregnant women received iron-folate 

supplementation. In the reporting period, ENGINE also completed an assessment of MIYCN training 

effectiveness among 94 HWs and HEWs in four regions that showed 95 percent of HWs found the 

training to be „highly effective‟.   

Nutrition-sensitive livelihoods 

ENGINE continued to support most vulnerable households (MVHHs) with nutrition-sensitive livelihoods 

interventions, including providing seeds for improved homestead vegetable production to 2783 MVHH, 

and provision of productive livestock to 1668 households. ENGINE trained 563 MVHHs on homestead 

gardening and animal care with gender, nutrition and environmental issues integrated into the 

curriculum. ENGINE also established five new saving groups, and 36 established groups were linked to 

microfinance institutions (MFIs) in the reporting period. ENGINE also conducted an assessment of 

poultry intervention in Amhara region and found that 98 percent of supported HHs reported using eggs 

for consumption, however the reported average frequency of consumption by children under-2 years 

was three days per week. This is a great improvement in consumption of animal source foods, but 

indicates there is a continued need for promotion of children‟s egg consumption and dietary diversity. 
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In Quarter III, ENGINE began implementation of livelihoods activities in Somali region, which included 

mapping and assessments for rangeland management and fodder enclosures. ENGINE also developed 

vouchers for fodder seeds, supplementary feed and animal health services, identified beneficiaries to 

receive vouchers with and without subsidy and selected vendors. The vouchers and related livelihood 

activities will be rolled out early in Quarter IV. 

Social and behavior change communication strategy 

During this reporting period, ENGINE continued implementation of enhanced community conversations 

(ECCs) in four regions through local non-governmental organizations (LNGOs), conducting 4,536 

sessions for 17,981 community members. ENGINE also developed content for sessions #7-10, which 

will be rolled out in Quarter IV. During this reporting period materials were printed and packed for the 

second round of ECC sessions 1-6 to start in Quarter IV. ENGINE also modified ECC sessions for use 

in non-AGP woredas by GRAD and GOAL, as well as a modification which will allow ENGINE savings 

groups in all AGP woredas to conduct ECCs without a virtual facilitator. Materials for both packages are 

in printing and will roll out in Quarter IV.  

Nutrition operations research  

In Quarter III, operations research studies progressed as planned. A manuscript on the Moderate Acute 

Malnutrition (MAM) operations research study was prepared for submission for publication. The Severe 

Acute Malnutrition (SAM) study is progressing as planned and will be completed in Quarter IV. ENGINE 

presented five posters highlighting findings of operations research and secondary analysis at the 

„Together for Nutrition 2015‟ conference in Addis Ababa, coordinated by IFPRI. In Quarter IV, ENGINE 

will disseminate preliminary results from the Birth Cohort and Agriculture-Nutrition panel studies.   

Implementation in non-AGP woredas  

In Quarter III, ENGINE continued implementation in 17 non-AGP woredas in partnership with GRAD 

and GOAL.   

In partnership with GRAD, ENGINE provided MIYCN training for 118 HEWs, nutrition-sensitive 

agriculture training for 154 DAs and perma-garden training for 213 GRAD staff, animators and 

community facilitators. ENGINE also facilitated woreda level nutrition multi-sector coordination 

meetings in six of seven partnership woredas. In partnership with GOAL, ENGINE provided MIYCN 

training for 68 HEWs and 38 DAs were trained in nutrition-sensitive agriculture. ENGINE also provided 

505 beneficiaries of Community Management of Acute Malnutrition (CMAM) services with goats, and 

agricultural inputs to 875 households which included training on livelihood interventions. ENGINE 

supported multi-sector nutrition meetings in all seven project woredas with GOAL. ENGINE carried out 

baseline surveys jointly with both GRAD and GOAL for the respective partnerships during the reporting 

period.  

Implementation in Somali Region 

During the reporting period, ENGINE initiated major activities in 15 woredas in Somali region, including 

launching the NNP in the region and establishing a regional nutrition coordination body and technical 

committee. ENGINE also adapted its training manuals and provided MIYCN training for 106 HWs and 

HEWs, and program planning and supervision training for 36 health and agriculture program managers in 

the region. ENGINE carried out mapping and assessments to guide rangeland management and 
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enclosure activities, and developed a voucher system for fodder seeds and animal health inputs which 

will be rolled out in Quarter IV. ENGINE will conduct a baseline survey for Somali region in Quarter IV.   
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Reporting period 

This is the ENGINE project‟s Year IV Quarter III Progress Report covering the reporting period from 

April 1, 2015 to June 30, 2015. 

 

Publication/reports  

Did your organization support the production of publications, reports, guidelines or assessments during 

the reporting period? (Copies of final reports available upon request) 

No/Not Applicable     

Yes    If yes, please list below:  

  

Title  Author Date 

Determinants of Participation in the “Nutrition-

sensitive” Agricultural Activities of a Large-scale 

Integrated Nutrition Program in Ethiopia 

Jennifer Coates and 

Yohannes Tesema 

July 02, 2015  

Maternal, Infant and Young Child Nutrition Training 

Effectiveness Assessment in Oromia, SNNP, Amhara 

and Tigray Regions 

Save the Children-ENGINE June 30, 2015 

Post-Harvest Losses and Handling Practices of 

Temporary and Permanent Crops Produced In 

Relation with Food Security of Households in Ethiopia: 

Secondary Data Analysis 

Hawassa University – Tufts 

University 

June 2015 

Evaluating Multisectoral Strategies for Improved 

Nutrition and Food Security in Ethiopia (Agriculture 

Nutrition Panel Survey. Round 3 – Post Harvest 

Report) 

Tufts University (Addisalem 

Fikre) 

May 02, 2015 

Predictors of Household Dietary Diversity in Ethiopia: 

Analysis of the 2011 Welfare Monitoring Survey data 

Jimma University – Tufts 

University 

June 2015 
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Technical assistance  

Did your organization utilize short-term technical assistance (TA) during the reporting period? 

No/Not Applicable     

 Yes   Please list below:  

If yes, please attach an electronic copy of the TA report as part of your submission. 

 

 

 

 

 

Travel and visits 

Did your organization support international travel during the reporting period? 

No/Not applicable    

Yes     

All international travel to conferences, workshops, trainings, HQ or meetings 

  

Name Arrival  Departure Organization Type of TA provided 

Lydia 

Clemmons 

May 4, 

2015 

May 16, 

2015 

The Manoff 

Group 

SBCC TA for development of ECC session 

7-10 scripts 

Stephen 

Sara 

May 30, 

2015 

June 14, 

2015 

Save the 

Children 

WASH short-term technical assistance 

(STTA) 

Timothy 

Nziok 

June 

28, 

2015 

July 2, 2015 Land O‟Lakes 

(LOL) 

Management and partnership STTA for 

LOL. Assessed performance and addressed 

any challenges or issues.   

Name Destination Departure 

from 

Ethiopia 

Arrival 

in Ethiopia 

Host 

organization 

Purpose of the travel 
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Field monitoring and supervision visits 

Have any program monitoring visits/supervisions been made during the reporting period?  

 No/Not applicable    

 Yes    Please list below: 

 

 

Note: the monitoring trips included here highlight financial and management monitoring of sub-primes and regional offices. ENGINE 

thematic teams conduct frequent programmatic monitoring and technical assistance trips to regions.  

Description of 

monitoring team 

Start 

date 
End date Sites visited Written recommendations provided 

Sr SBCC 

Manager 

April 

1st 

May 6th  

April 4th 

May 9th  

Tis Abay kebele 

South Achefer 

Kebele 

(both in Amhara 

region) 

Observation and monitoring of 2 ECCs (per 

visit) was conducted.  

Interviews with CCAs and LNGO focal persons 

on ECC implementation. CCAs given guidance 

on how to lead ECCs more efficiently. Several 

home visits were conducted 

Finance and 

award manager  

June 07, 

2015 

June 11, 

2015 

Jimma University 

Tufts finance office 

for OR 

Review of sub-agreement and financial 

performance and technical support on reporting 

and recording 
ENGINE 

research and 

Monitoring and 

Evaluation (M&E) 

advisor 

June 07, 

2015 

June 09, 

2015 

Jimma University 

OR study sites; 

Dimtu woreda 

Check the progression of data collection and 

quality of data.  Discus with SAM primary 

investigators and Save the Children team on the 

finalization of the study and appropriate advice 

was provided. 

ENGINE 

research and 

M&E advisor 

June 09, 

2015 

June 11, 

2015 

Jimma Tufts 

longitudinal study 

sites and Jimma 

University MSc 

students  

Tufts staff were advised to work on 

documentation and identify areas that need 

further research. Staff were also advised to 

abide to USAID brand rules. Jimma University 

MSc students‟ thesis work progress, financial 

utilization and reporting were assessed.  

M&E team May 12, 

2015 

 

June 08, 

2015  

May 16, 

2015 

 

June 11, 

2015 

East Oromia, West 

Oromia, and 

SNNP;  

Amhara 

ENGINE country office M&E team provided 

data quality monitoring and provided feedback 

to regional teams to strengthen routine data 

collection, recording and reporting 

Health & 

Nutrition and 

Livelihoods 

teams 

June 19, 

2015 

June 23, 

2015 

E. Hararghe zone, 

Oromia 

Monitoring of joint ENGINE/GOAL 

implementation: -At facility level the HWs and 

HEWs are providing treatment of SAM and in 

parallel with treatment the preventative 

nutrition counselling is being conducted.  

However, health center heads, HW and HEWS 

need continued support on preventive nutrition 

as their traditional focus is treatment. 

-Provision of vegetable seeds should consider 

the water requirement of the vegetable crops. 

Promotion of orange fleshed sweet potato 

should be considered for East and West 

Harerge. 

-Feeding goat milk to children should 

encompass the food safety, including boiling milk 

rather than providing raw milk. 
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Accomplishments and successes during the reporting period 

Project management 

ENGINE Chief of Party (COP) and Deputy Chief of Party (DCOP) reviewed the project management 

and performance with the Deputy Country Director and Country Director three times during the 

reporting period. The main issues discussed were budget utilization, procurement of water filters, 

vehicles for Somali region, implementation in non-AGP woreda, and staff retention. ENGINE senior 

management conducted regular management meetings with sub-primes, senior advisors and regional 

teams to monitor the project performance as per the project work plan. In this reporting period, 

ENGINE management had two regular meetings with ENGINE Agreements Officer‟s Representative 

(AOR). During the reporting period, ENGINE reviewed and revised work plan targets for selected 

activities based on accomplishment to date, additional demand, budget and feasibility in the remaining 

one quarter of the project year. The changes are shown in the work plan matrix (Annex 5). 

Staff recruitment  

During the reporting period, ENGINE‟s Sr. Policy Advisor seconded to the FMoH resigned. ENGINE is 

currently working with FMoH and FMoA to assess the need for ongoing seconded positions. 

ENGINE recruited a SBCC coordinator for Somali Region to lead the adaptation and implementation of 

ECCs in the region. 

Sub-grantee management  

ENGINE continued its regular staff meetings to discuss progress toward completing planned activities as 

outlined in the sub-grantee Year IV work plans and met individually with sub-primes to quickly resolve 

any outstanding issues to achieve optimal project performance. For example, ENGINE held meetings 

with Jhpiego management to resolve financial reporting issues; with LOL to address livelihood 

documentation needs of the project; and with Tuft University and Valid International to discuss 

operations research dissemination and baseline survey planning. LOL successfully completed registration 

in Ethiopia during the reporting period.   

During the reporting period, ENGINE conducted field monitoring of sub-primes‟ implementation and 

compliance. ENGINE M&E and research advisor conducted field monitoring of Tufts and Jimma 

University. The senior nutrition and livelihood advisor provided routine monitoring of LOL activities. 

ENGINE senior SBCC manager conducted monitoring of LNGOs implementation of ECCs. ENGINE 

held a quarterly review meeting with sub-primes to review achievements and challenges encountered in 

Quarter II.  

Technical assistance  

In Quarter II1, Save the Children received international TA from The Manoff Group (TMG) for SBCC to 

develop content for ECC sessions 7-10. ENGINE also received STTA from a Save the Children Water, 

Sanitation and Hygiene (WASH) specialist to assess and guide status of WASH marketing activities. 

ENGINE, GRAD and GOAL partnerships in 17 non-AGP woredas 

In Quarter III, GRAD and ENGINE held a joint review and work planning meeting with national and 

regional teams from both projects to update and approve a joint work plan. Significant changes were 



 

 15 

made in ENGINE‟s role in livelihoods activities, and going forward, ENGINE will support FTCs and DAs 

in target woredas and provide training to GRAD staff on nutrition sensitive agriculture and poultry on 

demand, but will not be engaged in supporting HH level activities. Prior to the reprogramming, GRAD 

implementing partners did not have clear direction on their role in the partnership. The joint planning as 

well as USAID‟s provision of additional funds to GRAD in the reporting period are expected to result in 

timelier implementation. GRAD and ENGINE carried out a joint baseline study in the reporting period. 

The partnership with GOAL is progressing well and activities are being delivered as planned. The roll 

out of ECCs in GOAL woredas needs additional guidance from GOAL on the structures available to 

utilize and is under discussion. GOAL and ENGINE also carried out a joint baseline survey in the 

reporting period. 

ENGINE start-up in Somali region 

ENGINE‟s work plan and budget for Somali region were approved in Quarter III and implementation on 

both nutrition specific and nutrition sensitive activities began. ENGINE has adapted training manuals and 

established a process for adaption of SBCC materials for the region. ENGINE is working quickly to 

implement livelihood activities in time to benefit from the rainy season. A voucher system to deliver 

fodder seeds and animal health services via PRIME supported and other private vendors has been put in 

place with vendors and beneficiaries identified – the voucher system will go into use early in Quarter IV. 

ENGINE has submitted a proposal to the regional government on the need to change one of the 16 

selected woredas due to operational constraints, which is presently under consideration. Drought in a 

number of woredas in the region is a significant concern and may impact project activities and 

achievements. 

Partnership and multi-sector coordination 

ENGINE continued to participate actively in key nutrition working groups, including the NNP 2016-2020 

block write up, a comprehensive nutrition guideline working group and SBCC/Advocacy working group 

to map and harmonize SBCC materials.    

GRAD, GOAL and ENGINE: ENGINE team met with national and regional level GRAD and GOAL teams 

five times to address planning and implementation of the partnership in non-AGP woredas.  
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IR 1: Capacity for and institutionalization of nutrition programs and 

policies 

IR 1.1: Strengthened policy environment 

Planned activities     

 Support national and regional nutrition multi-sector coordination mechanisms 

 Address gaps in existing nutrition-related policies and guidelines 

 Implement education quality improvement process to strengthen nutrition education 

 Strengthen Nutrition Curriculum at project supported institutions 

 Build staff capacity and create an enabling environment for competency-based nutrition 

education 

 Strengthen nutrition in-service training and provide supportive supervision 

Strategy 1.1.1: Strengthen existing nutrition multi-sector coordination 

Activity (i) Support the nutrition multi-sectoral coordination mechanism 

Support national, regional and woreda nutrition multi-sector coordination mechanisms 

The NNCB meeting planned for Quarter III was rescheduled to August 2015 to take place following 

experience sharing visits planned for NNCB members in July. This will maximize effectiveness of the 

visits and enable participants to discuss and determine actions following the experience. 

In Quarter III, ENGINE supported the NNP launch in Somali Region and establishment of the regional 

Nutrition Coordinating Body (RNCB) and Regional Nutrition Technical Committee (RNTC). Regional 

bureau heads who function as chairs, co-chairs and members of the RNCB, signed the NNP and 

committed to cascade the program down to kebeles. ENGINE facilitated and provided technical and 

financial support to the NNP launch and establishment of RNCB and RNTC. 
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Fig 1: Members of RNCB pledging to be nutrition champions 

In this reporting quarter, ENGINE provided technical support to revitalize the SNNP/RNTC, and one 

meeting was held. Each sector developed a nutrition action plan which was then presented to RNTC 

members and discussed during the meeting. In other regions RNTC meetings were held in Quarter II.  

The next meetings will take place in Quarter IV.  

Over the reporting period, ENGINE provided technical and financial support to 27 woreda level multi-

sectoral meetings in Amhara, Oromia, SNNP and Tigray regions. These were conducted to ensure that 

nutrition is in included in each sectors‟ woreda plan and that the plans are implemented and monitored. 

These included 13 meetings (and nine field monitoring visits) of woreda nutrition multi-sector 

coordination bodies (WNMCB) in ten model woredas in Oromia, Amhara, SNNP and Tigray. During 

joint field monitoring visits the committees targeted most vulnerable households, schools, health 

facilities and farmer training centers (FTC). These meetings and field visits allowed discussion of the 

rollout of the NNP multi-sectoral coordination mechanism to the community/kebele levels and enabled 

woreda offices to see how nutrition activities are performing at the community level. ENGINE provided 

financial and material support to strengthen and sustain nutrition multi-sectoral coordination meetings 

and field monitoring visits in all regions. The strengths and challenges/lessons learned identified during 

meetings and field visits in model woredas as well as major action points are summarized in table 1.1 

below:  
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Table 1.1: Major identified strength, gaps and action points suggested during model woreda nutrition multi-
sector coordination body meetings and field visits 

 
Region 
(model 
woreda) 

Strength 
Gap identified during 

meeting/field visit 
Action points/recommendations 

West Oromia 
(Woliso and 
Guduru) 

Nutrition counseling 
is continuously 
conducted for 
mothers at HPS 

All sectors are not 
equally responding to 
strengthen nutrition 
multi-sectoral 
implementation  

Directions was given by woreda 
administrator to each sector to 
implement nutrition activities in their 
sector plans and follow up 

Mothers started 
constructing 
handwashing corners 

Agronomic practices 
were not strengthened at 
schools 

The HEW & DA jointly conduct visits 
and demonstrations at farmer’s yards 
and schools. 

Amhara 
(South 
Achefer and 
Takusa) 

Establishment of 
kebele level 
committee 

Poor documentation at 
the woreda and kebele 
levels 

Provide stationery and other 
materials for documentation 
 

Farmers neighboring 
to ENGINE kebeles 
started preparing 
back yard farms for 
vegetables and fruits  

Unavailability of multi-
sectoral plan at kebele 
level 
 

Preparation of sectoral and multi-
sectoral plan at kebele level (with the 
assistance of the technical 
committee) 

 
East Oromia 
(Yaya Gulele 
and Lemu na 
billbillo) 

MVHHs are widely 
practicing homestead 
gardening  

The MVHH saving 
groups have not 
finalized formal 
registration  

Agreed that kebele chairman, AEWs 
and the community leaders should 
finalize all legal requirements 

HHs are using 
iodized salt 

Poor documentation of 
Nutrition Multisectoral 
Coordination Body 
(NMCB) activities  

All documents of meetings and field 
trips (minutes and summary reports) 
are agreed to be filed at WoHO and 
administration office 

Tigray (Enda 
Mehoni and 
Tahtay 
Adiabo) 

Households are using 
iodized salt 

Poor coordination  at 
kebele level 

Establishment of kebele level 
nutrition technical committee 

Households 
benefiting from milk 
and vegetable 
produced from 
homestead gardening 

Poor savings group 
performance 

Strengthened follow-up and support 

SNNP 
(Misrak 
Azernet 
Berebere   
and Yem 
Special 
Woreda) 

Promotion of cooking 
demonstration at 
each “Gote” level  
 

Discovery of forged 
iodized salt packages in 
the market 

Promote the use of iodized salt and 
strengthen enforcement of salt 
iodization regulation. 
Recommended for periodic quality 
checkup/Iodine test 

The crosscutting 
intervention /WASH 
and Gender/are well 
mainstreamed  
 

Turnover of nutrition 
trained staff 

Organize gap filling training  

 
ENGINE supported establishment and/or meetings of woreda level nutrition multi-sector coordination 

bodies in seven GOAL and five GRAD partnership woredas (see annexes 1 and 2). 

Conduct multi-sector nutrition training workshop with key nutrition stakeholders  
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ENGINE in partnership with FMoH and regional health bureaus (RHBs) continued facilitating and 

supporting capacity-building training workshops for members of NCB and NTC. In this reporting 

quarter, capacity building training was provided to 52 NTC and NCB members in SNNP and 65  NTC 

members in Amhara region. The training builds capacity of the members to implement and monitor the 

NNP, and promotes a common understanding of nutrition among the sectors at regional, zonal and 

woreda levels.  

Promote exchange visits among countries that have successfully implemented multi-sector 
linkages 

ENGINE and partners took the lead to organize and facilitate National Nutrition Coordination 

experience-sharing visits to Brazil and Uganda. Brazil was selected as it has made significant 

improvement in reducing the level of stunting and Uganda has a nutrition multi-sectoral coordination 

platform in the Office of Prime Minister and is implementing a successful national food fortification 

program. In this reporting quarter, ENGINE supported the organization of the visits with partners, 

communicated with government and civil society in Brazil and Uganda and provided financial support for 

the experience-sharing visit. Decision makers from NNCB will participate in the visits, which will take 

place in July. ENGINE will provide additional technical support to prepare the teams from Ethiopia and 

will also send project delegates to both countries to ensure the exchange visits have maximum impact, 

both across the program and Ethiopia.  

Activity (ii) Develop national nutrition advocacy approach  

Following the consultative workshop in March 2015 with Ethiopian Orthodox Tewahedo Church 

(EOTC) religious leaders and church scholars, a team of EOTC scholars developed draft guidelines and 

sermon guides to address issues of fasting practices during pregnancy and lactation, fasting and children 

under-5 and gender roles during the first 1000 days. The draft guide is currently being reviewed by 

ENGINE‟s SBCC team and will be finalized by senior EOTC scholars before being presented to the 

overall assembly of church scholars and the Holy Synod council members for endorsement.  

During this reporting period, ENGINE participated in nutrition SBCC and advocacy technical working 

groups with FMoH and other stakeholders. ENGINE participated in a message harmonization workshop 

in May, in Adama where nutrition SBCC materials developed with partners, including ENGINE‟s SBCC 

materials, were reviewed and categorized by Technical Working Group (TWG) members. Existing 

MIYCN messages were standardized and new messages were also developed to address identified gaps, 

especially for adolescents and children aged 5-12.   

FMoH and the Office of the First Lady (OFLE) showed a strong interest in ENGINE‟s advocacy 

workshops with Orthodox Christian Religious leaders and scholars to refine religious guidance to 

improve fasting practices related to maternal and child nutrition. ENGINE and World Vision were 

recognized for their advocacy efforts to engage religious leaders and were asked to present their 

findings to OFLE representatives. The First Lady W/ro Roman Tesfaye expressed her interest to 

support ENGINE‟s advocacy efforts and work collaboratively in the near future to find sustainable 

solutions to reduce maternal under-nutrition and childhood stunting. OFLE will schedule a follow-up 

meeting with ENGINE to discuss next steps in quarter IV. 
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Strategy 1.1.2 Support development and revision of nutrition policies, guidelines and 

standards 

Activity (i) Address gaps in existing nutrition-related policies and guidelines 

In this quarter, ENGINE provided technical support for the NNP II development second block write up 

meeting held on April 21-25 2015 in Bishoftu. The block write up meeting produced revised drafts of 

each strategic objective, which require final review by the core NNP II development team. The chapter 

on M&E and research was not finalized in this reporting period as the National Micronutrient and NNP 

end line survey report was not ready. The NNP II finalization core team meeting was held to finalize the 

document and prepare for approval. Both NNP II and NNS will undergo final editing and be submitted 

for approval and endorsement by the NNCB.  

In the previous quarter, FMoH set a priority to prepare a comprehensive community based nutrition 

(CCBN) guide and package for health facilities and communities to standardize nutrition services. In this 

reporting period, ENGINE participated in a technical working group meeting held in Adama where a 

Comprehensive Nutrition Service Guideline was developed and submitted to FMoH for review and 

approval. Once approved, it will be piloted in selected woredas, including ENGINE woredas where 

ENGINE will support and lead the pilot process.    

ENGINE, as a member of the steering committee for a European Union (EU) funded nutrition situation 

analysis, organized a site visit for the consultants leading the review to observe both nutrition specific 

and nutrition sensitive interventions in the field. The situation analysis will inform EU nutrition 

investments as well as revisions to the NNP. 

Activity (ii) Support national efforts on micronutrient control and prevention 

As one of its capacity building objectives, ENGINE sustained technical and financial support to 

government organizations and ministries (FMoH, EPHI and the Ministry of Trade and Industry (MoI) 

directly involved in prevention and control of micronutrient deficiencies in Ethiopia.  

National micronutrient intervention guidelines revision 

ENGINE took the lead in addressing comments from FMoH Office of Minister on the micronutrient 

intervention guidelines. In this reporting quarter, the revised guideline was submitted to the nutrition 

case team of FMoH and is currently being reviewed. The nutrition case team will submit the guidelines 

to the Maternal and Child Health (MCH) director and State Minister for approval following review. 

National food fortification plan of action 

The planned meeting of the national food fortification steering committee (NFFSC) to discuss findings of 

EPHI reports on iron content in industrially processed wheat flour was postponed to Quarter IV to take 

place after the members of NFFSC participate in the experience-sharing visit to Uganda.  

Support national micronutrient survey 



 

 21 

The government of Ethiopia is conducting a major micronutrient survey (iodine, iron, zinc, vitamin A and 

B12), which will be used as evidence and input for the development of a national food fortification 

strategy. ENGINE has financially and technically supported EPHI/FMoH to conduct this national 

assessment. In Quarter III, household level data collection and data entry was completed by EPHI. EPHI 

is drafting the preliminary report for release in Quarter IV.   

 

IR 1.2: Strengthened pre-service and in-service nutrition training for health care 

agents  

Strategy 1.2.1: Pre-service education for health care providers and agricultural agents 

Activity (i) Develop and deliver pre-service education through partnerships with universities, 

colleges and other programs 

Sub-activity (i) Implement education quality improvement process to strengthen nutrition 
education 

In order for ENGINE supported education institutions to learn from their successes and challenges, a 

two-day nutrition knowledge sharing workshop was conducted for Phase I & II institutions. Institutions 

came together to share best practices and challenges faced, and how to address specific gaps and discuss 

how apply what has worked across other institutions. The workshop coincided with the inauguration 

ceremony of the Academic Center of Excellence (ACoE) which provide an additional learning 

opportunity for the 22 participants.  

In addition, a two-day review workshop was conducted for 26 participants (1 female) to review the 

progress of Phase II institutions on major project intervention areas. The workshop also served as a 

platform for the participating institutions to share their best practices and critical challenges as well as 

possible solutions. Institutions exchanged reference materials supporting nutrition education. 

Sub-activity (ii) Strengthen Nutrition Curriculum at project supported institutions 

In Quarter III, nutrition forums were conducted for eight agriculture institutions1 as part of efforts to 

create awareness among graduating students and the college communities on the status, cause and effect 

of malnutrition in Ethiopia. The forums encouraged graduating students to play a role in tackling the 

problem and emphasized the importance of providing a formal course for selected agriculture disciplines 

as part of their curriculum. Four2 institutions organized exhibitions of agricultural products and food 

items for which their nutrient contents & nutritional values were explained for the audiences before 

testing. The events were facilitated by the institutions who covered costs for the event, indicating 

improvements in capacity and ownership over the nutrition activities.  

 

                                                 

1
 Alage, Shire and Wolaita Soddo Agriculture Technical and Vocational Education and Training (ATVET) colleges, agriculture 

Colleges of Hawassa, Debre Markos, Gondar, Jimma and Mekelle Universities 

2 Alage ATVET, Debre Markos, Jimma and Mekelle Universities 
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Fig. 2: Food and agriculture products exhibition on nutrition forums at ENGINE supported institutions 

 

Sub-activity (iii) Enhance faculty instructional capacity and create an enabling environment 

In order to enhance instructors‟ capacity in facilitating nutrition teaching at clinical sites, a five day 

dietetics training was given to 19 (79 percent of target) (5 female) nutrition instructors from five3 Phase 

I health science institutions. The training gave practical exposure to in-patient dietary assessment & 

management techniques as well as an understanding of existing potential and gaps in providing dietary 

support at health facilities. The training also builds instructors‟ capacity to apply their nutrition 

background within a clinical/practical setup. 

In this quarter, procurement of audiovisual materials and nutrition reference books to improve the 

learning environment for Phase II institutions was completed and prepared for distribution. BCC 

materials, including new materials developed by ENGINE, were also collected and distributed to project 

supported institutions. 

Sub-activity (iii) Monitor and evaluate implementation of pre-service education strengthening 
activities 

Institutions have benefited from ENGINE support and have been using revised nutrition syllabi with 

established core competencies and newly established nutrition skills labs to deliver their courses. To 

                                                 

3
 Mekele, Gondar, Jimma, Hawassa Universities & Araya Kahsu Health Science Colleges. 
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measure the impact of these interventions, in Quarter III, ENGINE assessed the graduating class of BSc 

nursing and midwifery students as well as mid-level plant and animal science students on their nutrition 

competency. Data was collected in the reporting period and will be analyzed and written up in the next 

quarter.   

Supportive supervision was conducted at six4 institutions with the aim of supporting implementation and 

institutionalization of the education quality improvement process, follow up on delivery of revised syllabi 

for nutrition and strengthening of utilization of nutrition skills lab.  

Activity (i) Establish Nutrition Center of Excellence 

The pre-service education (PSE) component of ENGINE took the lead to initiate and closely follow the 

establishment of an ACoE for nutrition by building upon the existing human resources and facilities at 

Hawassa University through training staff, strengthening and standardizing the nutrition curriculum, 

renovating and equipping the skills lab, and providing key educational materials including reference books 

and audiovisual materials. ENGINE also coordinated efforts to mobilize resources from various local and 

international partners to the center. Over the reporting period ENGINE and Hawassa University 

formally launched an ACoE for nutrition at Hawassa University with the aim of creating an excellent 

academic environment that links training, high quality and innovative community-based nutrition services 

and nutrition research so as to contribute to reduction of under-nutrition among women and children in 

Ethiopia. The ACoE webpage on the Hawassa University website also went live during the reporting 

period and is an important tool for communicating with partners and clients about the mission, history 

and services offered by the ACoE.  

 

Fig 3: Ribbon cutting on Inauguration of renovated skills lab by Mary Harvey (USAID/E Nutrition Coordinator) 
and Ayana Beriso (V/president of Hawassa University) 

 

Strategy 1.2.2: Nutrition in-service capacity building for program managers and health 

providers  

Activity (1) Strengthen nutrition in-service training and provide supportive supervision 

ENGINE continued providing technical assistance to FMoH in piloting the comprehensive blended 

nutrition training package for health workers. ENGINE participated in orienting the nutrition case teams 

                                                 

4
 Gondar (Health & Agriculture colleges), Jimma, Debre Markos & Bahir Dar Universities, Bahir Dar Health Science College 
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at the regional health bureau of SNNP and Tigray regions on the purpose of the training package, mode 

of delivery, role of regional nutrition case teams and how to operate using the soft copy. 

IR 2: Quality and delivery of nutrition and health care services 

improved 

Planned activities: 

 Integrate nutrition into the facility quality services and implement quality improvement (QI) 

model to improve quality of nutritional services 

 Promote coaching/mentoring and supportive supervision for health service providers 

 Build capacity of frontline health and agriculture workers to provide high quality services 

 Conduct food cooking demonstrations (FCD) to promote dietary diversity  

 Improve tools used by frontline health and agriculture workers to ensure proper Maternal, 

Infant and Young Child Nutrition (MIYCN) counseling 

 Continue implementation of Enhanced Community Conversations (ECCs) through local non-

governmental organizations (LNGOs) 

 Support target woredas in Child Health Day (CHD) implementation 

 

IR 2.1: Quality of nutrition services strengthened 

Strategy 2.1.1: Facilitate integration of quality improvement processes with Government 

of Ethiopia coordination entities, health facilities and communities  

Activity (i) Develop quality improvement model to improve the quality of nutritional services at 

community and facility level 

To measure and improve quality of nutrition services in a continuous manner, ENGINE works with 

health facilities (HFs) and woreda health offices to integrate nutrition into facilities‟ quality improvement 

services. During this reporting period, ENGINE supported the establishment of performance monitoring 

and quality improvement teams at four health centers (HCs) in Oromia, achieving the quarterly target. 

Regional teams in Amhara and Oromia supported 14 HCs in assessing quality of nutrition services. The 

project team also assisted 30 HFs to incorporate QI activities into Primary Health Care Unit (PHCU) 

annual work plans.   

ENGINE supported QI focused experience-sharing visits for 130 (98 percent of target) zonal and woreda 

nutrition focal persons to create a lesson-learning platform and produce improved nutrition service 

outcomes. In addition, ENGINE in collaboration with facility quality focal persons, monitored and 

documented four best practices on quality of nutrition services (Annex 3).   

Activity (ii) Promote coaching/mentoring and supportive supervision for health service providers  
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During the reporting period, ENGINE in collaboration with trained PHCUs and woreda experts 

mentored a total of 585 HWs and 622 HEWs; exceeding the overall Quarter III target in AGP (1024 

mentored), non-AGP (141 mentored) and Somali (42 mentored) woredas (table 2.1). The mentoring 

aimed to enhance the capacity of HWs and HEWs to provide quality MIYCN services and support to 

mothers and caretakers at health facilities. Comprehensive and standardized mentoring and supervision 

checklists, the MIYCN training guidelines and counseling cards were all utilized in the processes. In 

partnership with GRAD, ENGINE started mentoring HWs and HEWs on preventive nutrition services 

in non-AGP target woredas. Accordingly, the regional team mentored 141 HWs and HEWs in Amhara 

and Oromia (see Annexes 1 and 2).  

 Table 2.1:  Total number of HEWs and HWs mentored by regions 

Regions 

Planned Achieved 

Achievement 

(Percent) HEWs HWs HEWs 
# of 

female 
HWs 

# of 

female  

HWs 

Amhara  182 168 288 288 190 103                130 

Oromia 205 270 181 135 237 27                 88 

SNNPR 73 99 91 91 77 38                108  

Tigray  62 46 43 43 58 34                 94  

Somali 40 24 19 12 23 9                 66  

 Total  562 607 622 569 585 211                 103  

 

Similarly, ENGINE zonal coordinators (ZCs) and nutrition officers, in collaboration with woreda health 

offices, conducted initial supervision visits to 513 HFs (21 Somali) and follow-up supervision visits to 350 

HFs in five regions (table 2.2). This includes visits to 74 facilities in non-AGP woredas. The supportive 

supervision visits aim to improve the delivery of nutrition and health services provided by HWs and 

HEWs. The team used checklists to assess and provide on-site feedback and developed action plans 

based on the findings. ENGINE‟s supportive supervision and mentoring improved nutrition services at 

HFs by ensuring the supply of micronutrients, especially zinc and iron-folate supplements, as well as 

improving the quality of nutrition counseling (table 2.3). It also improved participation in FCDs and 

attendance at counseling services, which is expected to improve mothers‟ MIYCN and Water, Sanitation 

and Hygiene (WASH) knowledge and practices (table 2.4). Gaps identified included expired or absence 

of zinc and vitamin A in some facilities, inadequate nutrition counselling and shortage of nutrition 

counselling materials in some non-AGP woredas.  

In Somali Region, the supervision team identified shortages of essential drugs and nutrition supplies in 12 

of 21 HFs visited. Absence of counseling/IEC materials and poor documentation for antenatal care 

(ANC), post-natal care (PNC) and nutrition services in all HFs were other major gaps identified during 

the visits. ENGINE, in collaboration with Somali Regional health Bureau, will address these gaps in the 

next quarter.  
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Table 2.2:  Total number of health facilities reached through joint supportive supervision by regions 

Regions  

First Visit Follow up visit 

Planned Achieved Planned Achieved 

HPs HCs HPs HCs HPs HCs HPs HCs 

Amhara  0 18 139 51 0 19 69 38 

Oromia 146 54 94 58 30 18 63 39 

SNNPR 90 14 109 20 36 0 59 31 

Tigray  48 2 21 0 29 10 19 32 

Somali  0 0 11 10 0 0  0  0 

 Total  284 88 374 139 95 47 210 140 

 

Strategy 2.1.2: Build the capacity of health facility staff and frontline workers to provide high quality 

services 

Child health and nutrition training by region  

In Quarter III, ENGINE exceeded its overall training target in AGP, non-AGP woredas and Somali region 

for health and nutrition. ENGINE trained 1020 (465 females) front line health and agriculture workers 

on MIYCN, nutrition program management, nutrition for instructors and nutrition sensitive agriculture 

and WASH. Table 2.3.  

 

Fig 4: Program managers training 
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Table 2.3:  Total number participants trained on child health and nutrition  

Regions 

Planned 

for 

Quarter III 

Achieved in Quarter III 
Remark 

Male Female Total % 

Amhara  80 8 76 84 105  

Oromia  75 51 22 73 97  

SNNPR  234 235 230 465 199 More training was given 

based on demand in non-

AGP woredas 

Tigray  31 14 13 27 87  

PSE (Universities & colleges in 

Amhara, Tigray, Oromia, SNNP 

regions) 

24 14 5 19 79  

Somali  380 233 119 352 93  

Total  824 555 465 1020 124  

 

ENGINE continued its preventive nutrition activities (program managers, MIYCN, and NSA training) in 

non-AGP woredas through partnerships with GOAL and GRAD during the reporting period. 

Accordingly, ENGINE in partnership with GOAL trained 106 (77 females) frontline health and 

agriculture workers in Oromia and SNNP Regions, achieving the target for the quarter. Under 

ENGINE/GRAD partnership, SNNP regional team supported training for 251 (136 females) program 

managers, HEWs and AEWs/DAs (annexes 1 and 2).   

MIYCN training assessment 

During this quarter, ENGINE conducted MIYCN training effectiveness assessments in 20 health centers 

and 39 health posts in four regions. The aim of the assessment was to evaluate the MIYCN training 

effectiveness and identify any areas for improvement. The assessment sampled 94 HW and HEW using 

both qualitative and quantitative methods. The assessment provides tangible evidence that the MIYCN 

course objectives and overall goals are being met, with HWs and HEWs being able to provide nutrition 

interventions according to national guidelines in ENGINE targeted woredas. Major findings are shown 

below. 
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Brief summaries of trainings, by training component are presented below  

Activity (i) Provide training to program managers, health workers and health extension workers  

Training for program managers on nutrition program management 

ENGINE provided nutrition program planning and supervision training for 102 (85 percent of target) 

woreda managers in Oromia, SNNPR, Tigray and Somali regions. The training aimed to familiarize health 

and agriculture program managers with the concept of integration of health and agriculture, nutrition-

sensitive agriculture, food and nutrition security, impact of nutrition, and planning and supervision of 

nutrition activities.   

Provide gap-filling standard Maternal Infant and Young Child Nutrition and on-job training for 
health workers and health extension workers   

During this reporting period, ENGINE provided MIYCN training for 352 (119 females) HWs, HEWs and 

community leaders in Somali Region. In SNNPR, ENGINE in partnership with GRAD and GOAL, 

supported the training of 186 HEWs. The aim of the training was to build capacity of HEWs to provide 

quality nutrition services. The team used review meeting sessions as an opportunity to provide the 

training in three non-AGP woredas.   

Activity (ii) Provide development agents/agricultural extension workers with gap-filling training on 

nutrition-sensitive agriculture  

During the reporting period, ENGINE trained 28 (eight females) DAs/AEWs on nutrition-sensitive 

agriculture (NSA) training in AGP woredas in Oromia. The regional team working in partnership with 

GRAD, trained 133 (18 females) AEW/DAs in SNNPR. The training built capacity on nutrition sensitive 

agriculture practices and shared tools to promote the practices.  

Major Findings of MIYCN Training Assessment 

 87 percent of respondents (95 percent of the health workers and 77 percent of the HEWs) 

found that the training on nutrition counseling skills was highly effective 

 81 percent of respondents (86 percent of the HWs and 74 percent of the HEWs) were 

able to at least partially accomplish implementing their nutrition work plans which they 

committed to during MIYCN training  

 The MIYCN course was rated as „highly effective‟ for 95 percent of the HWs and 77 

percent of the HEWs.  

 On average, each trained HW provides nutrition services for 99 pregnant women per 

month at ANC clinics and 106 clients per month at under-5 clinics.  

 On average, each trained HEW provides nutrition services for 45 clients per month at 

health posts.  

 32 percent of the respondents (35 percent of HWs and 28 percent of HEWs) 

recommended that the training duration should be increased to 5 days and 12 percent of 

respondents suggested that more time should be allocated to focus on practical sessions. 
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Activity (iii) Conduct food cooking demonstration (integrated with iodized salt utilization and hand 

washing) at community, school, farmer training center and health facility levels 

ENGINE conducts FCDs at the community level to address low dietary diversity for mothers and 

children. During the reporting period, ENGINE supported 1,189 FCD events at health facilities and in 

community settings in AGP (1016 events) and non-AGP (173 events) woredas, reaching 178 percent of 

the quarter target (1189/669). A total of 44,090 individuals (including 33,475 females) attended the 

demonstration events (table 2.4). Under the GRAD partnership, an additional 5207 Village Economic 

and Social Association (VESA) group members were reached through 227 cooking demonstrations 

through the VESA structure. ENGINE promoted the importance of using iodized salt and hand washing 

during the demonstrations. In Quarter III, ENGINE focused on quality of services in AGP woredas 

including FCD, supportive supervision and mentoring. Prior to the national election, ENGINE focused 

on training activities in Quarters I and II, this resulted in overachievement of Quarter III targets for FCD 

and supportive supervision as previous underachievement was addressed. ENGINE also emphasized 

FCD operating procedures to ensure that HEWs were not expecting or waiting for purchase of flour 

and oil by ENGINE. 

 

Table 2.4: Total number of food cooking demonstration events and participants in AGP woredas by regions 

Regions  

 
Events in Quarter III FCD Participants in Quarter III 

 Planned Achieved % Plan Achieved Female 

Amhara   235 524 223 6,591 17,159 12,478 

Oromia  262 259 99 7,137 14,843 10,310 

SNNPR  121 339 280 3,585 10,132 8,845 

Tigray   51 67 131 1,530 1,956 1,842 

 Total   669 1189 178 18,843 44,090 33,475 

 

Activity (iv) Improve tools used by frontline health and agriculture workers to ensure proper 

maternal, infant and young child nutrition counseling 

Distribute and monitor proper use of maternal, infant and young child nutrition social and 
behavior change communication materials 

In Quarter II, ENGINE assessed the need for additional FMoH standard nutrition counseling materials in 

all AGP and non-AGP woredas. In Quarter III, all required materials were printed and will be distributed 

to HCs and HPs in Quarter IV. In Somali region, ENGINE facilitated the establishment of SBCC working 

group and begun the SBCC material review and adaptation process.  

Launch innovative mNutrition service to improve tools for health and agriculture workers 

During this reporting period, ENGINE launched the second phase of mNutrition service to 268 newly 

registered frontline workers (141 HEWs and 127 AEWs) in four regions. Frontline workers have 

received SMS messages from ENGINE twice weekly over the past two months, encouraging them to 

access the Interactive Voice Response (IVR) service using their mobile phones. In Quarter IV, ENGINE 

with support from the Manoff Group will review mNutrition program and develop additional messages 

to be delivered to frontline workers.  
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Monitor and report maternal, infant and young child nutrition counseling for mothers by trained 
health workers 

ENGINE provided capacity building through coaching, mentoring and formal trainings to HWs and 

HEWs to provide ongoing counseling services at key contact points. During the reporting quarter, the 

trained HWs counseled 73,089 pregnant women on exclusive breastfeeding (EBF), complementary 

feeding (CF) and dietary diversity at health centers, exceeding the planned target of 70,481. A total of 

171,462 pregnant women and lactating mothers were counseled on EBF and CF, including counseling 

done at health posts (table 2.5). In addition, 130,756 mothers received iron supplements and 54,284 

children with diarrhea were treated with oral rehydration salts (ORS) and zinc at routine services at 

health centers and health posts.  

Table 2.5: Total number of pregnant, lactating mothers & children who received direct nutrition service 

                  in AGP woredas 

Health post direct routine nutrition services  Amhara   Oromia  SNNP  Tigray   Total  

# of pregnant women who sought ANC services  20,317 22,824 7,183 1,685 52,009 

# of  women provided with iron-folate  15,565 16,059 7,224 1,720 40,568 

# of postnatal women counseled on EBF and 
CF 

27,198 18,223 4,026 1,639 51,086 

# of children diagnosed with diarrhea  10,772 8,163 1,668 1,117 21,720 

# of children 0-59 months with diarrhea who 
received zinc & oral rehydration salts (ORS)  

8,439 7,317 1,663 1,117 18,536 

Health centers summary      

Total # of pregnant women sought ANC service  36,805 34,584 6,547 6,330 84,266 

# of pregnant women counseled on infant and 
maternal nutrition  

35,366 25,077 6,316 6,330 73,089 

# of ANC women supplemented with iron-folate  29,719 22,282 6,278 6,310 64,589 

# of lactating women counseled on infant 
feeding and maternal nutrition  

15,537 22,153 6,832 2,765 47,287 

# of lactating women supplemented with iron-
folate  

10,204 9,931 4,336 1,128 25,599 

Total # of babies visiting the under-five clinic  57,840 37,584 34,800 14,121 144,345 

# of babies(0-59) in sick babies 
assessed/checked for malnutrition  

56,727 36,394 31,752 14,121 138,994 

# of children advised for increased feeding  53,902 30,247 34,299 14,121 132,569 

# of children diagnosed with diarrhea  16,749 9,722 3,253 2,840 32,564 

# of children 0-59 months with diarrhea who 
received zinc & ORS  

16,246 9,147 3,248 2,840 31,481 

Health centers and health posts summary      

Pregnant and lactating mothers counseled on 
nutrition 

78,101 65,453 17,174 10,734 171,462 

Mothers received iron supplementation 55,488 48,272 17,838 9,158 130,756 

Children with diarrhea treated with ORS and 
zinc 

27,521 17,885 4,921 3,957 54,284 

 

ENGINE continued mentoring at health centers and health posts in GOAL-ENGINE and GRAD-

ENGINE target woredas in Amhara, Oromia and SNNP Regions. The aim was to maximize the 

performance of HWs in providing quality nutrition and health services. Similarly, ENGINE supported 

GRAD-ENGINE woreda health centers and health posts in MIYCN counseling and ensured all facilities 
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had MIYCN registration books and reporting formats. Accordingly, 3,572 mothers out of 3,941 ANC 

visited received counseling services and iron folate at 15 health centers in two target woredas in Oromia.   

IR.2.2 Health and nutrition services seeking behaviors increased 

Strategy 2.2.1: Develop the social and behavior change communication strategy as it 

relates to health-seeking behaviors  

This is presented in IR 2.1.and IR 3.1. 

 

IR 2.3: Access to health and nutrition services increased 

Strategy 2.3.1: Strengthen the referral system and access to essential supplies with 

maternal and child health services 

Activity (i) Link with existing program and partners 

Support implementation of woreda Child Health Days  

Child Health Days (CHDs) are a community-based health delivery platform organized quarterly to 

screen for malnutrition in children under-5 and pregnant and lactating women, and to provide direct 

nutrition services.  

In the past six months, ENGINE met its targets for children receiving Vitamin A and deworming.  In this 

quarter, ENGINE supported CHD in six woredas of West Oromia reaching 221, 277 children with 

vitamin A supplements and 161,638 children with de-worming medication. The activities in two 

remaining woredas were not conducted due to overlap with a measles campaign. The Regional Health 

Bureau in SNNPR pushed the implementation of CHD to July 2015 contributing to low achievement. 

During the reporting period MoH continued to transit CHDs into routine health services. The transition 

status varies among ENGINE target regions and woredas. ENGINE target woredas in Tigray were already 

transitioned. In Oromia, blanket transition is expected during the next quarter. Table 2.6 below shows 

the status of CHD transition to routine service by regions.  

Table 2.6: Number of ENGINE target woredas transited from CHD to routine as of June 30, 2015 

Region 
# of target woredas 
(including non-AGP) 

# of woredas 
transitioned to 

routine 
Remark 

Amhara 25 10 Includes two non-AGP 
woredas 

SNNP 25 10  
Tigray  8 8  
Oromia 43 0 Majority of woredas 

expected to transition in 
Quarter IV 

 

The transition may have a negative effect on reaching the overall annual target in the fourth quarter due 

to the following reasons: 
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- ENGINE will report the target for the last six months at the end of the year. Hence the target 

achieved during the first and second quarters will not be included.  Additionally, most regions 

did not conduct CHD in the third quarter.  

- The transition from CHD to routine delivery will potentially result in lower coverage because 

routine service delivery has not yet been as effective as CHD in coverage. ENGINE is 

identifying technical support needs of regions to increase coverage through routine services.  

 

Major activities planned in the next reporting period  

IR2. Quality and delivery of nutrition and health care services improved 

- Conduct QI experience sharing visit in selected model health facility (SNNPR) and conduct QI 

training for HW & HEWs (Somali Region) 

- Conduct on-job coaching and mentoring for health service providers  

- Conduct MIYCN training to HWs & HEWs  

- Program management training for health and agriculture program managers (woreda heads) 

including in non-AGP  

- Promote and conduct cooking demonstration (integrated with iodized salt and hand washing) 

at community, school, FTC and health facility levels 

- Distribute and ensure proper use of MIYCN SBCC materials at health facilities in AGP and 

non-AGP woredas 

- Adapt and distribute SBCC materials for Somali Region  

- Support target health facilities in ENIGNE woredas of Somali Region in micronutrient supply 

chain management 

- Monitor and report caregivers counseling for mothers by trained HWs 

- Provide multi-sector nutrition and nutrition-sensitive agriculture training for program managers 

and frontline health and agriculture workers  

- Support woreda level CHD implementation where CHD exists and routine program through 

planning, logistics management, mentorship and post monitoring and reviews. 

 

 

IR 3 Improved prevention of under-nutrition through community based 

nutrition care and practices 

IR 3.1 Maternal, infant and young child feeding knowledge and practices improved 

Planned activities in this quarter 

 Adaptation of SBCC materials for non AGP woredas 

 Mobilize communities to promote MIYCN practices  

 Monitor, provide feedback and document lessons learned, best practices and results 

 Establish MVHHs savings groups for Year IV selected HHs  
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 Train MVHHs on the types of intervention  

 Support well-performing schools in the demonstration of agronomic cooking practices to 

farmers 

 Support MVHHs in homestead production 

 Facilitate and monitor vet vaccine and drugs supply system 

 Enclosure and Rangeland Management Assessment 

 Mapping of the selected area for fodder/forage development using GPS 

 Train and mentor smallholders fodder producing HHs on improved fodder/forage  

 Conduct Natural Resource Management (NRM) and Community Mobilization training  

 Subsidize provision of WASH technologies 

 Household latrine access and use improved through sanitation marketing 

 WASH behaviors promoted in community 

 

Strategy 3.1.1: Develop the SBCC strategy through powerful formative research 

Activity (i) Roll out phased implementation of ENGINE’s SBCC strategy 

During Quarter III, ENGINE organized workshops in Amhara, West Oromia, East Oromia and SNNPR 

for woreda health and agriculture officials, HEWs, AEWs, DAs and DEAs on ENGINE‟s SBCC strategy 

and ECC implementation. A total of 790 participants attended workshops on SBCC strategy roll out, at 

community level.  

 

Strategy 3.1.2: Promote optimal nutrition practices through dynamic communication 

channels 

Activity (i) Update existing materials and develop new media and materials in line with revised 

Social and Behavior Change Communication strategy 

In Quarter III, ENGINE, with technical assistance (TA) from The Manoff Group, finalized content and 

scripts for ECC sessions 7-10. The sessions are now being translated and will be rolled-out in Quarter 

IV.  

In the reporting period, SBCC materials and ECC content were adapted for GRAD and ENGINE‟s non-

AGP woredas in line with SBCC strategy and program requirements. A total of eight SBCC materials 

were adapted and session outlines were condensed to accommodate a reduction from ten to eight 

sessions. Amendments were made based on relevant MIYCN content and integrated WASH 

components, suitable for ECC implementation through GRAD‟s Village Economic and Social Association 

(VESA) groups. ENGINE also completed adaptation of AGP ECC sessions 1- 6 to be delivered without a 

virtual facilitator by ENGINE savings groups in all AGP woredas. Sessions 7-10 will be finalized in Quarter 

IV and the package rolled out to all AGP woredas to expand the reach and impact of ENGINE‟s 

innovative SBCC component.  
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In Somali Region, an SBCC Working Group was established under the leadership of the RHB. The 

working group has begun the process of reviewing available nutrition counseling materials and identifying 

gaps and the need for production or adaptation of additional materials relevant to the Somali pastoralist 

setting. ENGINE also initiated the process of adaptation of ECCs for Somali region and has hired an 

SBCC Coordinator for the region and will conduct existing material mapping for health facilities and 

rapid formative research in Quarter IV to further refine the development and adaptation of messages 

and SBCC materials for the region. 

Activity (ii) Mobilize communities to promote maternal, infant and young child nutrition practices 

Sub-activity (i) Implement Enhanced Community Conversations through local non-governmental 
organizations and social networks 

During this quarter, the three LNGOs continued to implement ECCs through CCAs, using interactive 

adult learning methods, to engage community members in four regions. LNGOs completed 4536 (ECC 

sessions (sessions 1-6) in 21 woredas, in four regions, reaching 63 percent of the targeted sessions. ECCs 

will continue to be implemented in the next quarter.  

Packaging and labelling of SBCC materials for the second round of ECC implementation took place in 

the reporting period. Mass distribution of SBCC materials to regions will be deployed early next quarter 

for the second phase of ECCs.  

Sub-activity (ii) mobilize communities through religious leaders to support nutrition social change 

As described in IR 1, ENGINE is working in collaboration with EOTC church scholars to shed light on 

the fasting practices related to maternal under-nutrition and childhood stunting, in an effort to improve 

and standardize religious guidance for communities. A team of EOTC scholars assigned to outline the 

laws and regulations of the church based on four themes, developed draft guidelines and a sermon guide 

based on church doctrine. The draft sermon guide will be reviewed and refined by senior church 

scholars before it will be presented to the Holy Synod council members for endorsement.  

Activity (iii) Deliver radio magazine on 1000 days 

During this quarter, ENGINE‟s SBCC team finalized recruitment of a suitable radio production company, 

following a rigorous selection process. Representatives and relevant staff from selected firms were given 

an orientation on overall ENGINE activities and SBCC approach. Radio production based on the design 

document, using innovative and interactive radio formats will start early next quarter.  

Activity (iv) Monitor, provide feedback and document lessons learned, best practices and results 

Following the start of ECC implementation in 21 model woredas, in four regions, both LNGOs and the 

ENGINE SBCC team are monitoring the roll-out of the ECC package. Early feedback from ECC 

participants is very positive with appreciation for the innovative approach and interactive adult learning 

methods used during ECCs. Preliminary observations show that ECC participants are eager to adopt the 

pro-nutrition behaviors taught during ECCs. Anecdotal examples of the impact of ECCs include one 

father near Bahir Dar, in Amhara region, who bought five chickens for 680 Birr after attending just one 

ECC session, when he learnt the importance of providing young children with animal source foods 

during the first 1000 days. Home visits to participants of ECCs also verified that pregnant women are 

using iron and folic acid (IFA) reminder calendars at home. Monitoring of ECCs has also identified some 



 

 35 

challenges that ENGINE and LNGOs are addressing as during implementation, including the overall 

duration of some of the sessions and of the amount of noise during mothers‟ groups as there are many 

young children present.  

To discuss both the successes, challenges and way forward with ECCs, ENGINE held a review meeting 

with the three implementing LNGOs in June. Participants identified needed actions for improvement 

including systematic use of ECC monitoring tools by LNGOs and regular monitoring of CCAs by 

supervisors. A plan for roll-out of the second round of ECCs was also agreed in the review meeting,   

 

IR 3.2: Access to food and economic strengthening opportunities through 

programming and cross-sector linkages increased 

Strategy 3.2.1: Apply economic strengthening interventions 

Activity (ii) Strengthen most vulnerable household savings groups and create access to financial 

services 

In order to ensure MVHHs have access to financial services, ENGINE established three saving groups 

(60 percent of the Quarter 3 and 101 percent of the annual target) in AGP woredas of Amhara and 

Oromia Regions during the reporting period. Two additional savings groups were established in non-

AGP woredas (25 percent of target) in Oromia region. Of the 172 savings groups established in Year IV; 

36 were linked to microfinance institutions (MFIs) and saving associations in Quarter III, reaching 116 

percent of the Quarter 3 target and 91 percent of the Year IV target.  

 

Strategy 3.2.2: Facilitate community-based learning on agricultural techniques for 

increased production of diverse foods 

Activity (i) Promote demonstration plots and school demonstration gardens 

During the reporting period, the ENGINE team and woreda agriculture office experts provided on-site 

TA to schools that focused on vegetable production, management of fruit seedlings and demonstration 

of agronomic and cooking practices. ENGINE also supported schools to organize agronomic and 

cooking demonstration events to promote dietary diversification and MIYCN to the wider communities. 

As shown in Table 3.1 below, a total of 50 events were organized in Amhara, Oromia, SNNP and Tigray 

Regions in Quarter 3, which is 120 percent of the quarterly target and 97 percent of the annual target.  

Table 3.1: Number of demonstration events conducted in schools by regions 

Region 

Target 
Number of events 

conducted 
Percentage 

accomplishment 

Quarter III Quarter III Quarter III 

Tigray 1 3 300% 

Amhara 0 28 >100%  
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Oromia 32 10 31% 

SNNP 13 13 100% 

Total 46 54 117% 

 

During the reporting period, ENGINE provided vegetable seeds to 38 FTCs (118 percent of target) in 

Amhara and Oromia Regions. ENGINE, in conjunction with woreda agriculture office experts, provided 

on-site TA to the FTCs. Technical support focused on agronomic practices of vegetable production and 

fruit seedling management. 

During the reporting period, ENGINE conducted experience sharing visits for 115 (105 percent of 

target) DAs from non-ENIGNE FTCs to best performing ENGINE supported FTCs, to build knowledge 

and capacity to scale homestead gardening to small holder farmers in non-ENGINE kebeles. 

Activity (ii) Increase and measure adoption and diffusion of cooking and agronomic demonstrations 

and training.  

In order to increase the adoption rate of vegetable production through agronomic and cooking 

demonstrations, ENGINE provided training to 681 farmers living in kebeles adjacent to the ENGINE 

targeted FTCs. During the reporting period, ENGINE achieved 191 percent of the Quarter III target and 

85 percent of the Year IV target for trainings and demonstrations, the training focused on nutrition-

sensitive agriculture, agronomic practices for vegetable production and dietary diversity. 

Activity (iii) Facilitate effective approaches to small scale horticulture and animal production to 

increase access to food for the most vulnerable households 

During the reporting period, ENGINE provided 2783 MVHHs selected in Year III and Year IV with 

various vegetable seeds including cabbage, carrot, Swiss chard, Irish potato, sweet potato (orange and 

white flesh), pumpkin, green beans and kale in Amhara, Oromia, SNNP and Tigray, Regions. This 

represents 108 percent of the Quarter III target (Table 3.2.) In non-AGP GOAL implementation woredas 

in Oromia, ENGINE provided four varieties of vegetable seeds (cabbage, carrot, Swiss chard & green 

beans) to 875  (100 percent of target) MVHHs. Post distribution follow-up visits by AEWs & zonal 

livelihood coordinators witnessed that farmers in West Hararghe zones started planting vegetables at 

their homestead.  

ENGINE also provided 608 MVHHs with basic farm tools, meeting 54 percent of the quarterly target. 

The need for tools by MVHH was overestimated which explains the low performance of this activity. 

 

Table 3.2: Number of MVHHs in AGP woredas provided with vegetable seeds by regions 

Region 
Quarter III 

target 

Number of MVHHs 
provided with vegetable 

seeds in 
Quarter III 

Percentage 
accomplishment 

 

Tigray 786 851 108% 
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Amhara  110 310 282% 

Oromia 1682 1622 96% 

SNNP  0  0   

Total 2578 2783 108% 

 

During the reporting period, a total of 563 MVHHs in AGP woredas were trained in vegetable and fruit 

production, irrigation, livestock management and savings group formation, reaching 92 percent of the 

Quarter III target. Trainings included a focus on dietary diversification and the role of women in 

household decision-making, to help participants to utilize project support effectively and efficiently. 

Trainers came from the Woreda Office of Agriculture, Cooperative Promotion and the Women and 

Youth Affairs Offices to ensure participation, ownership, follow up and sustainability as part of 

ENGINE‟s exit strategy.  

In non-AGP woredas in Oromia and SNNPR, ENGINE partnering with GRAD and GOAL, provided 

perma-garden training for 358 individuals, including DAs (157), GRAD community staff and community 

facilitators (20) and GRAD animators (164). Animators were trained separately (Annexes 1 and 2).  

Following the training, GRAD CFs and animators trained 188 VESA members in SNNPR and 638 in 

Amhara on perma-gardening. All the trained HHs then accessed seeds through links with agro-dealers 

and utilizing VESA credit.  

In Quarter III, ENGINE provided support to identified seed dealers in the remaining three of ten 

selected woredas based on the specific needs of the dealers. ENGINE facilitated meetings between DAs, 

seed suppliers and farmers in each woreda to ensure that vegetable producing farmers can access and 

purchase high quality seeds to maintain diversified homestead production. ENGINE continues to support 

these linkages in all ten woredas.  

Activity (iv) Support establishment of improved chicken multiplication units through private 

producers woreda agriculture livestock staff in chicken production 

In Quarter III, ENGINE continued to provide technical support to private chicken multiplication units 

established in Bahir Dar and Ambo. The multiplication units and out-growers are performing as 

expected and are meeting the demand for chicken procurement in West Oromia and Amhara. In 

Amhara, 117 HHs received 1989 chickens (17per HH) and in Oromia 110 HHs received 1320 chickens 

(12per HH) produced by the multiplication units. 

ENGINE also assisted five private chicken feed suppliers to improve access to feed for supported 

MVHHs. The private feed suppliers are located in major towns and had not developed strategies to 

reach rural farmers. ENGINE provided technical business development services to the selected suppliers 

in each region, and linked them with MVHHs who had received chickens. The MVHHs are now linked to 

private chicken feed suppliers and have started buying feed in bulk as a group. 

Based on experience, ENGINE recognized that woreda and kebele-based government livestock experts 

have limited knowledge on improved chicken production practices and healthcare. Prior to distributing 

chickens to farmers in Quarter III, ENGINE provided hands-on training to 15 (107 percent of target) 

DAs and woreda livestock experts in Oromia on improved chicken production and healthcare practices.   
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Activity (v) Promote farming technology package and livestock at household level 

During the reporting period, ENGINE provided 1163 MVHHs in AGP woredas (99 percent of target) 

with productive livestock (chicken, heifers, sheep and goats) based on their interest and capacity (Table 

3.3). The Amhara region made up for Quarter II unmet targets, and exceeded its targets for this 

quarter. In Oromia, in partnership with GOAL, ENGINE provided goats to 505 CMAM beneficiary 

households in all seven targeted woredas with the involvement of a committee comprised of 

representatives from woreda offices, kebele development committee and project staff.  

In partnership woredas, GRAD trained 37 DAs and veterinarians on poultry management in Amhara. 

Subsequently, 225 VESA members were trained on poultry management and established poultry 

production utilizing VESA credit revolving funds (Annex 1). 

 

Table 3.3: Number of most vulnerable households provided with productive livestock in AGP woredas by 
regions 

 

Region Quarter III target 
Number of MVHHs provided with 

productive livestock in 
Quarter III 

Percentage 
accomplishment 

 

Tigray 0 0  

Amhara  355 413 116% 

Oromia 558 534 96% 

SNNP  257 216 84% 

Total 1170 1163 99% 

 

Prior to distributing animals to MVHHs, ENGINE ensured all animals were vaccinated, dewormed and 

sprayed with pesticide against external parasites. Supported MVHHs were linked with nearby public and 

private veterinary service providers for ongoing animal health services.   

In the reporting period, ENGINE conducted a preliminary study on MVHHs that received poultry 

support in Year III and learned that 91 percent of the interviewed households prepared home-made 

chicken feed at least once, and 67 percent started hatching eggs using local chickens to produce their 

own replacement stock to ensure the sustainability of improved chicken production in the kebele. 

Almost all households (98 percent) reportedly used eggs for family consumption and 76 percent of the 

households also sold excess eggs for income. Children under five were reportedly given eggs an average 

of three days per week. While this is a significant increase in consumption of animal source foods, 

ENGINE will respond to findings with increased promotion and follow-up to ensure that children and 

pregnant and lactating women are consuming eggs daily.  

ENGINE continued to support woreda livestock agencies to provide logistical support to rural vet clinics 

to ensure availability of chicken vaccines and drugs. ENGINE has reached 48 (63 percent of target) 

clinics based on demand and will continue to support additional clinics in Quarter IV. 
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In Quarter III, ENGINE continued to utilize private funds from Athene/Gaming for Good as cost-share 

to livelihood activities. To date, 2391 MVHHs that initially received small livestock from ENGINE have 

now purchased a cow, with 50 percent HH contribution and the remaining 50 percent matched by the 

private donor. 

Activity (vi) Promote asset protection through micro-insurance 

Savings groups received orientation on the benefit of contributing money for livestock health insurance 

as part of an introduction to micro-insurance mechanisms. In Quarter III, 14 groups (67 percent of plan) 

started contributing money in addition to their regular savings. The remaining groups have been 

convinced of the benefit of additional contributions as part of social micro-insurance, but have not yet 

started contributions. Group members will be encouraged to contribute and use the money to treat 

sick animals and ultimately, as insurance for loss of animals.    

 

IR3.3 Livestock productivity and milk availability in pastoralist and agro-pastoralist 

woredas of Somali Region increased  

In Quarter III, ENGINE began implementation of livelihood/milk matters interventions in Somali Region. 

The activities in this reporting period focused on initial assessments, mapping and training required to 

implement the program activities. 

Farmer training center capacity assessment 

ENGINE regional team conducted capacity assessment of 24 FTCs in 15 ENGINE targeted woredas. The 

assessment helps to identify potential FTCs for subsequent capacity building and use as 

demonstration/training sites for ENGINE milk matter interventions. Of the 24 FTC assessed, 19 are 

functional. All the FTCs assessed were established by the government and staffed by between one and 

seven DAs.  

 

 

Fig 5: Dismantled Higloley kebele FTC                                          Fig 6: Harawe kebele FTC 

 

The main gaps identified during the assessment were lack of refresher training for DAs, lack of 

equipment and materials, shortage of budget to adopt new technologies, shortage of water and lack of 

awareness by the community about the services rendered by the FTCs which leads to under-utilization 

of service. In Quarter IV, ENGINE will identify, select and support FTCs.  
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Drought enclosure and rangeland management 

Enclosure and rangeland management are key approaches to ensure availability of fodder by targeted 

pastoralist HHs for their milking animals during the dry season. During the reporting period, ENGINE 

assessed the status of enclosures and rangelands in 75 operational kebeles in 15 target woredas. The 

assessment identified current community practices related to enclosures and rangeland managements 

and how ENGINE will utilize these approaches for the milk matters interventions. The findings of the 

rangeland management and enclosures included the following: 

 All the kebeles assessed practiced traditional rangeland management system. However, the 

practice of enclosure is not common in some kebeles of the six woredas.  

 Most of the enclosures are privately owned by individuals and there is a high risk of conflict 

during the dry seasons when the competition over resources is high. Hence, consultation with 

community elders or clan leaders to mitigate the problem is essential.  

 There are no formal enclosure and rangeland management committees to manage the 

enclosures, but the communities uses their traditional systems to manage these resources.  

 Capacity building training for the community members and supply of hand tools are required to 

properly manage the rangeland and enclosures. 

 

In the reporting period, ENGINE facilitated community consultations and mobilization in 24 Milk Matters 

kebeles from eight pure pastoralist woredas, focusing on the importance of enclosures for forage reserves 

during dry season. ENGINE consulted key NRM stakeholders on how to promote and practice drought 

rangeland management; enclosure and cut-and-carry systems to feed animals, especially milking animals, 

to yield sufficient milk for children in the dry season. A total of 1090 households and stakeholders 

participated in the conversations.  

Following assessment and mobilization, ENGINE targeted eight pastoral and three agro-pastoral woredas 

for enclosure and participatory rangeland management activities. A total of 35 kebeles will benefit from 

enclosure for drought reserve with an overall identified enclosed area of 500 hectares. In Quarter III, 

the project established and enclosed 454 hectares of land in Degahbur, Gashamo, Ararso, Ma‟iso, Shinile, 

Awbare, Kbayah, Filtu, Babile and Moyale Woredas. ENGINE also identified NRM stakeholders and users 

for participatory rangeland management in ten woredas (100% of target). ENGINE will improve pasture 

availability through over sowing of the degraded and over grazed areas of the enclosures and rangeland 

areas by providing suitable and tested improved tropical forage and fodder seeds. ENGINE will consider 

supporting private enclosures in areas where communal enclosures are not feasible.  

Irrigated fodder development 

In addition to enclosure and rangeland development, ENGINE will support irrigated fodder production 

where permanent water sources are available.  In the reporting period, the regional team mapped 18 of 

40 kebeles, for a total of 150 hectares of land, which was identified for irrigated fodder production. Each 

targeted HH will expect to start actual fodder production on a half hectare of land during the fourth 

quarter.  
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To support and enhance households‟ capacity on fodder production, productivity and quality, the 

project will increase feed production with TA and fodder production inputs (tools and seeds) for 

selected HHs in the intervention sites. In Quarter III, the project developed a voucher system to 

provide beneficiary households with fodder seeds (as well as supplementary feed and animal health 

services for milking). MVHHs were categorized to receive either full or partial subsidy, vendors were 

selected and oriented, and vouches were designed and sent for printing. In Quarter IV, the system will 

be operational and HHs will be able to obtain needed inputs and services from the private sector, 

including suppliers supported by PRIME. In the reporting period, ENGINE also trained 225 HHs (75 

percent of target) in improved fodder/forage development strategies, agronomic practice and 

management. ENGINE fodder and livestock officers, experts from woreda Livestock, Crop and Rural 

Development (LCRD) office and Somali Region Pastoralist and Agro Pastoral Research Institute 

(SoRPARI) facilitated the training sessions. The training covered topics of forage/fodder types, 

forage/fodder development, establishment and management of sown pasture, procedure of establishing 

sown pasture, seed propagation, sowing practice of Sudan, elephant and Rhodes grasses, luceane and 

susbania, and weed control.  

 

                                  Fig 7: Practical session of smallholder fodder producing households 

 

Health care provision for animals 

To maintain a sustainable health service for livestock in the target community, ENGINE will support 

animal health service through a voucher system. In the previous quarter, ENGINE identified milking 

animals for veterinary services. In this quarter, ENGINE identified 15 potential private veterinary 

providers that will provide services through community animal health workers (CAHWs) using a 

voucher system.   

Capacity building through trainings and extension work 

During the reporting period, ENGINE trained 58 woreda agricultural professionals, including six females, 

from six woredas to build their capacity on mapping and managing natural resources and to take part in 
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the development of participatory natural resource management approaches. The trained woreda 

agricultural professionals will take the lead in the facilitation of community action plans (CAPs) and 

establish indicators for progress monitoring of CAPs.  

During the reporting period, ENGINE also trained 39 ENGINE staff members and regional agriculture 

bureau staff (five female) on NRM and community mobilization. The training aimed to equip the trainees 

with the knowledge and skills for effective community mobilization to ensure active beneficiary 

participation and sustainability.   

In Quarter III, ENGINE also trained 210 influential community leaders (86 females) from ENGINE target 

kebeles to improve knowledge and skills of community leaders on the importance of improved nutrition 

during the 1000 days. ENGINE will use the trained leaders during its community conversation activities 

to help convince beneficiaries to adopt behaviors and take participate in project activities.   

 

Fig 8: Nutrition training for influential community leaders 

 

IR 3.4 WASH-related behaviors improved 

Activity (i) Subsidized provision of WASH technologies 

In Quarter III, ENGINE has nearly completed procurement of household water filters which arrived in-

country and will clear customs and be delivered to ENGINE early in Quarter IV. ENGINE will 

immediately distribute the filters to woredas and groups which will undertake the sale of items to target 

HHs.  

In the reporting period, ENGINE successfully introduced child-friendly floor mats to communities 

through WASH groups. During this quarter, 1457 ENGINE supported MVHHs with children under-2 

purchased the mats at a subsidized price to create a safe and clean space for children to play (Table 3.4). 
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In SNNPR, training was conducted and mats distributed to WASH groups in the reporting period; sales 

to MVHHs will begin early in Quarter IV. After rapid purchase of mats in several woredas after 

introduction, ENGINE‟s WASH team monitored the activity and identified successes and challenges, 

which included the need for continued messaging on proper use of the mats to ensure they are used for 

children and not other purposes. The findings of the rapid assessment were shared with regional teams 

addressing similar implementation issues related to the mats 

 

 

 

Table 3.4. Distribution of floor mats  

Region Plan Achievements Percentage 

East Oromia 1100 697 63% 

West Oromia 360 446 124% 

Amhara 640 138 22% 

SNNPR 609 0 0% 

Tigray 150 176 117% 

Total 2,859 1,457 51% 

 

ENGINE promotes establishment of handwashing stations among targeted households using locally made 

tippy-taps as promoted in the HEW package. In this reporting period, ENGINE supported a total of 765 

(68 percent) households to establish handwashing corners in the household.    

Activity (ii) Household latrine access and use improved through sanitation marketing 

In Quarter III, ENGINE trained 83individuals from ENGINE savings groups and newly organized micro 

enterprises on sanitation and WASH marketing to address WASH needs and demands of households 

with children under two. The training included practical training on construction of sanitary latrine slabs. 

ENGINE procured fiberglass molds with private matching funds to enable sanitation marketing groups to 

construct consistently high quality slabs. The molds will be in use and slabs will be marketed, 

constructed and sold to interested HHs during Quarter IV.  

Table 3.5: Number of individuals trained by regions  

Region Plan Achievement  Females %  

Amhara 15 19 13  127%  

SNNPR 15 29 21  193%  

Oromia 15 20 14  133%  

Tigray 15 15 13  100%  

Total 60 83 61  138%  

 

Activity (iii) WASH behavior promoted in community 

During this reporting period, ENGINE established and revitalized one school WASH club and trained a 

total of 27 WASH club members in school-based WASH activities in Tigray region. 
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In Quarter III, ECCs continued in 21 woredas (IR 3.1), which include a WASH session to promote 

appropriate WASH practices, including construction of tippy-taps and separation of chickens from 

children. In addition, ENGINE and HEWs promoted tippy taps, latrine construction and proper hygiene 

practices in all ENGINE woredas.  

 

IR 4: Rigorous and innovative learning agenda adopted 

Planned activities: 

 Implement OR 

 Capacity building/support PhD and MSc students 

 Preparation for project end line survey for impact evaluation 

 Implement project monitoring and data quality system 

 Develop communication strategy 

 

Strategy 4.1: Design and delivery of a research strategy 

Activity (i) Conduct operations research studies on acute malnutrition 

During the reporting period, VI and Jimma University continued implementing a SAM research study and 

completed and disseminated the results of MAM and qualitative studies.  

Moderate acute malnutrition 

The purpose of the MAM OR study is to examine the need for a Targeted Supplementary Feeding 

Program (TSFP) in food-secure settings in rural Ethiopia. In this reporting period, a MAM operational 

study article was finalized with input from Valid, Jimma and Save the Children. VI will submit the 

manuscript to a peer-reviewed journal for publication early in Quarter IV. MAM research findings were 

disseminated through poster presentation at the “Together for Nutrition 2015” conference held on June 

15, 2015 at Hilton Hotel Addis Ababa. 

Severe acute malnutrition  

The objective of the SAM OR is to determine the long-term health outcomes of children age 6-59 

months that have been successfully treated for SAM in a community-based management of acute 

malnutrition (CMAM) program compared with a control group of children under-5 in the same 

community.  

During the reporting period, SAM operational research data collection continued and will be finalized 

and completed as planned in Quarter IV. ENGINE staff conducted supportive supervision visits in June 

2015 to the SAM study site in Jimma zone to monitor and support data collection and prepared a 

schedule for final data collection, data entry and data cleaning and analyses with Jimma University.  
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Qualitative study: Community perceptions of malnutrition  

The objective of the study is to gain insight into the complex nature of local knowledge and perceptions 

of the definition, causes and solutions of malnutrition in Jimma zone. In Quarter III, a manuscript from 

the study was submitted to BMC Health for possible publication. It is now being reviewed and has 

passed an initial assessment. The results of the qualitative study were further presented in a poster at 

the “Together for Nutrition 2015” conference. 

Activity (iii) Implement birth cohort study 

The objective of the birth cohort (BC) study is to establish the effectiveness of ENGINE direct and 

indirect interventions targeting maternal and child nutrition and health outcomes. The BC study follow-

up interviews are progressing as planned. Thus far, 94 percent of the recruited participants have given 

birth, and 92 percent of mother-infant pairs are being followed, while eight percent of participants were 

excluded according to the study protocol.  

The second round of Household Head data collection started in Quarter III. The Frontline Worker data 

collection was completed. The BC Time Point 1 and Frontline Worker Survey data has been cleaned 

and prepared for analysis during this reporting period. Analysis is underway on both sets of data and 

papers are being drafted for submission in the next reporting period.  

The data manager and data analyst conducted frequent data quality checks for consistency and accuracy 

of the BC data. Regular feedback has been provided to the field team and errors have been corrected 

accordingly. During the reporting period, three supportive supervision visits were conducted to provide 

technical and administrative support. The study manager provided on the spot feedback to resolve data 

quality issues based on data manager error reports and distributed study supplies to the field team.  

Activity (iv) Conduct agriculture-nutrition cohort study  

The aim of this study is to examine the role of ENGINE in affecting nutrition, food security and 

livelihoods outcomes through its integrated programming. The third round (post-harvest) Agriculture-

Nutrition panel study data collection was finalized during this reporting period reaching 99 percent of 

the targeted sample size. Data was collected from three groups of study participants; namely, household 

heads (n=1,174), adult females (n=1,174) and mothers/caretakers of children under-5 years (n=712). A 

study team from Jimma and Tufts University conducted two supportive supervision visits during the 

third round survey as planned. A paper on the determinants of participation in nutrition-sensitive 

agriculture activities from analysis of the Agriculture and Nutrition Panel Survey data was drafted and 

will be submitted for publication.  

A qualitative study titled “Qualitative Research for Gender Differences in Nutrition Message Access and 

Uptake in Ethiopia” was launched during this reporting period as part of the Agriculture-Nutrition 

qualitative research. The goal of this research is to examine the barriers and facilitators associated with 

nutrition-specific and nutrition sensitive message access and uptake, and how they differ between adult 

men and women. Focus groups have been completed in three woredas. The Agriculture-Nutrition study 

with data collection will be completed in two additional woredas in Quarter IV.  

ENGINE plans to organize a webinar to disseminate the preliminary findings of BC and Agriculture-

Nutrition studies in Quarter IV. 



 

 46 

Activity (v) Conduct secondary data analysis research 

Nutrition policy research  

Nutrition policy research results titled “Dynamics of National Nutrition (NNP) Program Implementation 

in Ethiopia” were presented in the “Together for Nutrition 2015” conference organized by International 

Food Policy Research Institute (IFPRI). The conference was attended by national policymakers, national 

and international researchers, donors and implementers. The paper was submitted for publication in 

Quarter I and received feedback from reviewers in this quarter.  

Secondary data analysis research  

Two Tufts-ENGINE sponsored abstracts from the secondary data research were accepted and 

presented (poster presentation) at the “Together for Nutrition 2015” conference.  

Additionally, a manuscript on “Post-Harvest Losses and Handling Practices of Temporary and Permanent 

Crops Produced in Relation with Food Security of Households in Ethiopia: Secondary Data Analysis” 

was produced by Hawassa University researchers. A manuscript was also prepared by Jimma University 

on Predictors of Dietary Diversity, which received comments from reviewers and will be submitted for 

publication shortly. 

Activity (vi) Build capacity of researchers and postgraduate students 

Research capacity building  

Professor Eileen Kennedy, Tufts-ENGINE Principle Investigator (PI), was in Belgium in June to discuss 

with Ghent University professors about how to speed up the PhD registration and supervision process 

in order to complete the program before September 2016. As a result of this discussion, four PhD 

students will travel to Ghent University in September 2015. During this reporting period, one student 

went to Copenhagen University for PhD study and two students drafted and submitted one paper each 

for their dissertation work.  

In Quarter II and III, a panel of expert from ENGINE staff completed a review of 31 proposals submitted 

to ENGINE from five government Universities (Hawassa, Mekele, Haromaya, Jimma and Gondar) for 

possible financial support. In this quarter, ENGINE provided financial support to 25 proposals that 

satisfied selection criteria, achieving the annual target. ENGINE has supported a total of 80 students‟ 

MSc thesis from five government universities. 

In the reporting period, ENGINE conducted supportive supervision visits to Jimma University to see 

how MSc thesis work is progressing, to check financial utilization, and orient students and their 

supervisors on branding issues. 

 

Strategy 4.2: Develop and manage an innovative and dissemination strategy 

Activity (i) Preparation for project end line survey for impact evaluation 

During this reporting period, the end line survey data collection schedule was finalized and agreed upon 

with Tufts University and Valid International. Every effort was made to streamline the schedule while 

retaining the seasonality pattern so as not to compromise comparability with the baseline. ENGINE will 
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utilize the best performing Ag-Nut panel survey enumerators and use electronic data collection devices. 

Data collection will start at the beginning of November 2015 and finish in July 2016 to allow adequate 

time for analysis and reporting. 

During the reporting period, ENGINE initiated joint baseline surveys with both GRAD and GOAL in 

non-AGP partnership woredas, which will be repeated in Year V to assess the impact of the partnership 

(see Annex for more details). 

 

Activity (vi) Establish program monitoring system 

Sub-activity (iv) Support quality of program implementation and data utilization at all levels 

Woreda level planning with health and agriculture sectors was not conducted in Quarter III as woredas 

scheduled planning for Quarter IV.  

Twelve nutrition multi-sectoral review meetings were organized at zonal levels in collaboration with 

partners: four (80 percent) in East Oromia, three (50 percent) in SNNP, four (57 percent) in Amhara 

and 1 (50 percent) in Tigray. The underachievement is due to competing priorities among government 

staff relating to the national election held in May. The meetings provide a forum for discussion of the 

status of nutrition activities by each sector, gaps identified during supportive supervision and time to 

develop action plans to improve quality of nutrition service at all levels.  

Overall, 35 of 38 planned woreda level health and agriculture nutrition integrated review meetings were 

supported and coordinated by ENGINE: nine in West Oromia, three in East Oromia, 15 in SNNP, four 

in Amhara and four in Tigray. Additionally, 32 cluster PHCU review meetings in Amhara and East 

Oromia health facilities were conducted. The main focus of review meetings was on presentation and 

discussion on key nutrition successes stories - especially establishment of the NNP committee at lower 

levels, integration of QI models in health services and the development of action plans to improve 

quality of nutrition service delivery at all levels. The meetings have highlighted success related to 

improvement in nutrition counseling, iodized salt consumption and ANC. 

Nutrition integrated review meetings were conducted in six ENGINE-GRAD partnership woredas (two 

each in Amhara, Oromia and SNNP). The meetings reviewed the maternal and child nutrition programs 

in each woreda, and discussed and prepared action plans for the next quarter.  

Similar meetings were held in two ENGINE-GOAL partnership supported woredas in Oromia where 

nutrition sensitive and specific interventions were reviewed and the sectors produced an agreed plan of 

action, 

ENGINE continued providing regular onsite regional routine data quality assessment of recording, 

reporting, data utilization and data quality at field level. ENGINE country office M&E team conducted 

data quality examination using a routine data quality assessment (RDQA) tool for Amhara, Oromia (East 

and West), and SNNPR in Quarter III. The team conducted RDQA of the service delivery sites (schools, 

FTCs, HCs, HPs and also at woreda and regional offices) and ENGINE regional database and reporting 

system. In each examination site, data quality gaps identified in quarter two were counter checked to 

see whether corrective measures were taken. The findings of the assessment with action points were 

shared to regions. Based on recommendations, regional M&E teams (E Oromia, Amhara and Tigray) 



 

 48 

conducted their own DQA in their respective region. The number of data discrepancies and overall 

documentation in both hard and soft copies have improved as compared with QII assessments. Major 

findings of DQA in terms of strength, weakness and action points / recommended are summarized 

below.  

 

 

 

 Table 4.1: Summary findings on overall data management and reporting system by region 

 

Together for Nutrition 2015 conference 

IFPRI organized a one-day conference “Together for Nutrition” on June 15, 2015 at Hilton hotel, Addis 

Ababa, Ethiopia. The objective of the conference was to discuss the most recent evidence on the major 

issues in Ethiopia and deliberate on the implications of this research for program and policy. A display 

booth showcasing finalized ENGINE manuals, SBCC materials and brochures, as well as five poster 

presentations were facilitated for the „conference. USAID/ENGINE and EPHI also gave a presentation on 

nutrition policy research entitled, “An examination of the dynamics of National Nutrition Program 

implementation in Ethiopia: Facilitators and Constraints at National and Sub National Level”. National 

policymakers, national and international researchers, donors and implementers attended the conference. 

Activity (v) Implementation of ENGINE’s communication strategy 

Region Strength Weakness 
Action points / 

Recommendation 

Amhara Continues to show 

improvement in data 

management compared with the 

previous quarters  

Use of livelihood format for 

reporting and documentation is 

minimal at woreda agriculture 

offices 

Reorientation on reporting 

format should be given to 

focal persons 

Oromia 

(East) 

ENGINE health and nutrition 

intervention is well known and 

understood at all levels  

Some of the FTCs are missing 

source documents 

Zonal coordinator should 

provide data collection tools 

where missing 

Oromia 

(West) 

Compared to the previous 

RDQA findings, discrepancies 

between reported and 

recounted number have been 

reduced 

Reports from some of the 

facilities are not received on a 

timely bases 

Reminders should be sent to 

facilities by email and 

telephone 

SNNP Good coordination between 

the grass root government staff 

(Woreda Agriculture Office) and 

ENGINE staff 

 

Livelihood registration formats 

prepared by Country Office 

M&E are not being used by 

some of the grass root levels  

Proved support to facilities 

for consistent use of 

formats 
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In Quarter III, ENGINE completed filming eight mini documentaries highlighting the project‟s program 

areas, the videos are now in final production. Press releases, banners and a plaque were prepared for 

the launching of the Academic Center of Excellence (ACoE) in Hawassa University. ENGINE continued 

to document success stories and lessons learned, including Gender and QI success stories in Quarter III.  
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Crosscutting: Gender 

Planned activities: 

 Organize gender sensitization session for ENGINE technical staff and sub-primes  

 Provide decision-making skill training for men and women from selected, well-performing 

MVHH  

 Organize experience sharing/peer learning sessions for members of women groups, share good 

practices on nutrition  

 Organize cooking demonstrations for men to transfer skill and messages 

 Identify context specific technologies and promote to ENGINE households to address women‟s 

work load 

                                               

Training and workshop on Gender 

In the reporting period, one regional level workshop on gender and nutrition was organized by ENGINE 

in Amhara as a forum to trigger discussion on the impact of gender on nutrition. It was attended by 43 

including18 female, relevant regional, zonal and woreda stakeholders. In Quarter III, a gender awareness 

and sensitization training was held for ENGINE Addis Ababa based staff covering concepts and required 

practices for gender integration, including the tools available. A total of 14 ENGINE staff from both Save 

the Children and sub-primes attended the one-day training.   

Integrate gender activities at the community and household level 

In the reporting period, 268 (140 female) beneficiaries were trained on decision-making and 

communication skills to enable smooth communication and joint decision-making behaviors among the 

members of targeted HHs. These trainings were given to HHs in SNNPR, and East and West Oromia 

achieving 84 percent of the quarterly target.    

In Quarter III, eight (75 percent of target) experience sharing visits were conducted for members of 

women‟s groups, HEWs, DAs and some woreda level experts in Tigray, Amhara, SNNPR and Oromia. 

The majority of the exchange visits were facilitated between kebeles in the same woreda and a few took 

place between woredas. The major focus of the experience sharing was on savings, basic financial literacy, 

nutrition and child feeding practice, and social integration between group members.  

As ECCs rolled out in Quarter III (see IR3.1), ENGINE identified 17 (56 percent of target) male ECC 

participants to serve as role models, the men were chosen as they were striving to produce adequate 

nutritious food for their families, helping their wives with housework as well as in the livelihood 

supported activities, and had the ability to influence others. The men are instrumental in promoting 

similar positive behaviors in their communities to influence other men. 
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To further engage men, ENGINE sensitized men in selected MVHHs to gain their support for the 

project activities undertaken by women in the HH. A total of 606 (64 percent of target) men 

participated in an orientation on supporting their families and their wives by relieving women‟s workload 

and supporting their livelihood activities in Quarter III. ENGINE also conducted 15 (83 percent of 

tgetar) cooking demonstrations targeting men to improve male involvement and to broaden their 

perspective on the impact of gender on nutrition, specifically on preparation of diversified food for 

children and care for women, especially during pregnancy and lactation.  

In this quarter, regions selected and initiated procurement of labor saving technologies that will be 

distributed as an incentive to 20 well-performing HHs and as a means of introducing new technologies 

to reduce women‟s household workload. The technologies will be distributed in Quarter IV.  

Sharing lessons on gender integration from ENGINE sites  

One success story has been documented and compiled to show the role ENGINE‟s interventions are 

playing towards gender equality. The specific story illustrates men‟s involvement and how ENGINE‟s 

interventions are contributing to enhanced positive gender relations among couples for improved child 

and maternal nutrition.  

ENGINE‟s Gender Advisor continues to actively participate in USAID‟s Gender Champions working 

group and share ENGINE‟s experience with partners.   

Data quality issues 

ENGINE continued providing regular onsite regional routine data quality assessment of recording, 

reporting, data utilization and data quality at field level. ENGINE Addis Ababa office M&E team 

conducted data quality examination using a routine DQA tool for Amhara, Oromia (East and West), and 

SNNPR in Quarter III. The team conducted DQA of the service delivery sites (schools, FTCs, HCs, HPs 

and also at woreda and regional offices) and ENGINE regional database and reporting system. In each 

examination site, data quality gaps identified in Quarter II were counter checked to see whether 

corrective measures have been taken or not. The findings of the assessment with action points were 

shared to regions. Based on recommendations, regional M&E teams (East Oromia, Amhara and Tigray) 

have started conducting their own DQA in their respective regions. The numbers of data discrepancies 

and overall documentation in both hard and soft copies have improved as compared with Quarter II 

assessments.  
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Challenges and constraints and plans to overcome them during the 

reporting period 
 

  

Challenges Actions 

WASH activities delayed due to long procurement 
process for water filters 

ENGINE management and logistics department 
in close contact with supplier, both US and 
Ethiopian offices, to address bottlenecks in 
delivery. Filters delivery to begin early in Quarter 
IV and project is prepared for rapid deployment.  

In some kebeles of Gomma and Tiro Afeta 
woredas, some respondents were not willing to 
participate in the follow-up OR study despite 
giving their consent during recruitment. Their 
concerns are mainly religious; they fear that the 
enumerators may preach to them about another 
religion.  

The study manager, supervisors and 
enumerators worked in close cooperation with the 
woreda and kebele administrators to address and 
rectify the problem. 

Procurement of vehicles for ENGINE’s expansion 
to Somali region has been very lengthy and 
clearing customs has taken in excess of a month 
and is still pending.  

Save the Children and ENGINE management are 
in communication with USAID logistics and 
ENGINE AOR for support to clear the vehicles 
from customs and allow delivery to the project. In 
the meantime, ENGINE is relying on rental 
vehicles in Somali Region which will results in 
higher operational costs than planned.  

Late and/or inadequate rainfall, particularly in 
areas of eastern Oromia and Somali Region may 
lead to more acute nutrition emergencies and 
undermine the preventive work of ENGINE 

ENGINE participates in regular humanitarian 
meetings at both USAID and Save the Children 
and is ready to partners with other projects to 
respond to acute emergencies. 

Aware woreda in Somali region remains insecure, 
which restricts movement and may affect the 
timing of activity implementation.  

Save the Children has strong security system and 
protocols in place and works closely with 
regional, zonal and woreda level officials. Save 
the Children is working with regional government 
to facilitate all needed security clearances. 
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Major activities planned in the next reporting period  

Project management & partnership 

- Conduct annual review and planning workshop 

- Strengthen Feed the Future linkages and conduct experience sharing visits with partners at the 

regional level 

- Joint management meeting for non-AGP partnership 

IR1. Capacity for and institutionalization of nutrition programs and policies strengthened 

- Support National, regional and woreda level Nutrition Multi-Sector Coordination Mechanisms 

- Review existing coordination structures and establish/strengthen nutrition coordination bodies 

at woreda levels in Somali region 

- Capacity building/training for government officials on nutrition and multi-sectoral coordination in 

Somali region 

- Support  Nutrition multi-sector coordination meetings at regional and woreda levels in Somali 

region 

- Continue supporting the launch of NNP and establishment of WMNCB (including dissemination 

of NNP document) at zonal and woreda levels including non-AGP and ENGINE Somali woredas 

- Continue addressing gaps in existing nutrition-related policies and guidelines 

- Support exchange visit for NNCB and NNTC 

- Strengthen implementation of nutrition education quality improvement process 

- Continue supporting ACoE to provide intended services 

- Conduct instructional materials design and delivery skills training for ACoE staff 

- Strengthening in-service training and monitor implementation of ENGINE pre-service education 

(PSE) strengthening activities  

- Conduct a 2-day follow-up supportive supervision visits to PSE institutions  

- Conduct joint program monitoring visit with prime partner  

- Write technical report on nutrition competency assessment  

- Document improvements in nutrition PSE and communicate best practices/success stories 

nationally and internationally 

 

IR2. Quality and delivery of nutrition and health care services improved 

- Provide regular technical support to woreda offices and HFs, and supportive supervision tailored 

to creating ownership of quality improvement program 

- Continue to give due emphasis on documenting and sharing quality improvement (QI) best 

practices. 

- Conduct QI experience sharing visit in selected model health facility (SNNPR) and conduct QI 

training for HW & HEWs (Somali Region) 

- Conduct on-the-job coaching and mentoring for health service providers  

- Conduct MIYCN training to HWs & HEWs  

- Promote and conduct cooking demonstration (integrated with iodized salt and handwashing) at 

community, school, FTC and health facility levels 
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- Distribute and ensure proper use of MIYCN SBCC materials at health facilities in AGP and non-

AGP woredas 

- Ensure quality of ECC and material distribution to ECC participants 

- Support target HFs in targeted woredas of Somali Region in micronutrient supply chain 

management  

- Monitor and report caregivers counseling for mothers by trained HWs 

- Support woreda level CHD implementation where CHD exists and routine program through 

planning, logistics management, mentorship and post monitoring and reviews. 

 

IR3. Improved prevention of under-nutrition through community-based nutrition practices 

- Conduct second round of ECCs 

- Conduct modified ECC for ENGINE's MVHHs 

- Finalize sermon guide for religious leaders 

- Finalize production of 1000 days radio magazine program 

- Continue to monitor ECCs 

- Link savings groups with MFIs or Savings Associations 

- Train model farmers at FTCs  

- Support well performing schools in demonstration of agronomic and cooking practices to 

farmers 

- Conduct experience sharing visit among ENGINE supported FTCs on gardening in best 

performing FTCs 

- Provide training on natural resource management, fodder harvesting and conservation.  

- Provide fruit seedlings to Year IV selected MVHHs and hand tools, seeds, seedlings and other 

planting materials for fodder production inputs to HHs 

- Provide improved/local sheep and/or goats, chicken or heifers to MVHHs 

- Continue the support to seed suppliers at woreda level 

- Conduct quarterly joint supportive supervision (to HHs, FTCs & schools and private chicken 

suppliers) with woreda agriculture office 

- Conduct second round assessment on adoption of homestead gardening as a result of 

demonstration 

- Support safe disposal of child faeces through improved sanitation  

- Promoting improved and more frequent handwashing through the promotion of handwashing 

corners in the household  

- Promote household water filters and use of clean water for HHs with children between 6-24 

months of age 

- Provide water filters for government health institutions 

- Distribute and promote the use of clean mats for children 0 -24 months 

- Facilitate formative research in line with Sanitation Marking approach  

- Conduct Sanitation Marketing training for government and project staff  

- Support sanitation marketing team to construct sanitation center 
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IR4 Rigorous and innovative learning agenda adopted 

- Finalize preparation of logistics for endline impact survey and recruit and train data collectors  

- Continue implementation of ENGINE OR on birth cohort, agriculture-nutrition panel and SAM  

- In collaboration with Valid PIs and Jimma University Co-PIs, prepare manuscript for publication  

- Conduct multi-sectoral review meetings at regional and woreda levels 

- Carry out data quality assessment and supportive supervision for M&E officers in all regions 

- Build research capacity for researchers and postgraduate students in ENGINE partner institutes 

- Formative qualitative research for ENGINE Plus to identify barriers to behavior change for 

appropriate targeting and identifying communication strategies for ENGINE Plus  

- Conduct baseline survey for ENGINE Plus 

 

Crosscutting: Gender 

- Provide decision-making skills training for men and women from selected MVHH 

- Document and share success stories on gender integration  

- Provide supportive supervisions and TA for regions 
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Environmental compliance 

Animal feed and feeding 

ENGINE has continued purchasing animals from the local market to avoid extra livestock stocking rates 

and additional pressure on the existing pasture. In addition, 515 MVHHs received training and TA on 

forage development and animal feed preserving techniques.  

Animal Health  

In order to protect distributed animals from livestock diseases and maximize productivity, animals 

received vaccination against Anthrax, Black leg, Pastureullosis, PPR, and Pox, depending on the type of 

animal and area prevalence. All chickens distributed by ENGINE were vaccinated based on the 

recommendation of National Veterinary Institute (NVI) chicken vaccination calendar against non-

communicable disease (NCD), Gumboro, Fowl Typhoid, Fowl Pox and Mareks.  

 

Table 5: Environmental mitigation and monitoring 

 

Activity 

description 

Mitigation 

measures 

Monitoring 

Indicator(s) 

Output 

Comment 
# of people 

trained 

Provide selected 
VHHs and 
women’s groups 
with livestock and 
seedlings for 
production of 
fruits and 
vegetables 

Provide training 
of feed 
preparation, 
forage 
production, 
livestock 
management and 
veterinary 
services 

# of people trained 
on feed and 
livestock 
management 

563 

563 households received 
training on forage 
production and feed 
reserve 

Provide required 
vaccinations for 
livestock 

 
# of animals 
vaccinated 

6690 

During the reporting 
period, 6690 animals 
have been vaccinated. 
All animals received a 
thorough animal health 
examination by a 
government veterinary 
officer.  
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Issues requiring the attention of USAID management 

Procurement of vehicles for ENGINE‟s expansion to Somali region has been very lengthy. Following 

arrival in country, USAID process to clear customs and facilitate delivery of the vehicle to the project 

has taken in excess of one month and is still pending. This delay requires ENGINE to use rental vehicles 

in Somali Region, which results both in higher costs as well as creates additional logistical challenges to 

working in an already difficult environment. ENGINE requests USAID‟s attention to expeditiously 

finalize the clearance of vehicles with the Ministry of Foreign Affairs.  

 

Data sharing with host government 

Have you shared this report with the host government? 

Yes       

No    
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Annex 1: Report on ENGINE-GRAD partnership in non-AGP woredas 

Project start up and management 

In the reporting period, ENGINE and GRAD held a number of management meetings to assess progress 

of the partnership and address implementation challenges. This included a one-day meeting between 

both projects, including technical, regional and sub-prime staff to review and update a joint work plan to 

ensure both projects are working in unison. The reprogramming included several changes to the 

modality of livelihood support for Village Economic and Social Association (VESA) members, which will 

follow the GRAD modality with technical support from ENGINE on request. An output of the review 

meeting and subsequent follow up meetings was a joint work plan approved by both projects. This 

national level review meeting built on prior regional meetings held between the projects, including a 

work planning meeting in Hawassa, which was held earlier in Quarter III.  

During the reporting period, GRAD also received anticipated additional funding from USAID to support 

the scale-up of nutrition activities in the joint woredas. This will enable GRAD implementing partners to 

carry out all planned activities without the previous budget constraints.  

 

Capacity for and institutionalization of nutrition programs and policies 

New Animators recruited 

CARE Sidama in SNNPR recruited and trained 33 (5 female) new GRAD animators. Animators are first 

level responsible volunteers at the grass root level to execute a development oriented projects. The 

new animators were engaged in selection of target households that participated in perma-garden/key-

hole gardening.   

Support nutrition multi-sectoral coordination  

In Quarter III, support was provided to woreda level nutrition multi-sectoral coordination in five woredas 

in Amhara, SNNPR and Oromia. In Lay Gayint woreda, in Amhara, ENGINE conducted a woreda level 

NNP review meeting at the government‟s request. Both the nutrition multi-sector coordination body 

and technical committee participated in the meeting, which was chaired by the woreda administrator. 

The meeting addressed engaging and getting commitments from all sectors to contribute to nutrition 

programming, including planning and budgeting activities for the next year.   

In Oromia, a woreda nutrition multi-sector coordination meeting was held in Adami Tulu woreda with 

the nine NNP implementing sectors. In the meeting a draft terms of reference (ToR) for woreda level 

multi-sectoral nutrition coordination was presented to participants, discussed and finally signed by 

members of NTCB and NTCC who have the responsibility to undertake and oversee the NNP 

implementation at woreda level.  Members of the NTC agreed to meet monthly to review progresses of 

NNP implementation and to monitor the overall implementation of the coordination mechanism and 

identified activities in the plan of action. A total of 19 (4 female) participants attended the meeting.  

In SNNPR, ENGINE supported and facilitated multi-sector coordination body and technical committee 

meetings in the three target woredas (Dale, Meskan and Hawassa Zuria).  
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Provide maternal, adolescent, infant and young child nutrition training for health workers and 
health extension workers   

ENGINE provided MIYCN training for 118 HEWs in SNNP Region from two ENGINE-GRAD 

intervention woredas (Meskan and Hawassa). The training aimed to build the capacity of HEWs to 

provide quality preventive nutrition services in their facilities. Training was provided taking advantage of 

HEW participation in review meetings as an opportunity to reach HEWs. 

Support quarterly joint and regular nutrition integrated supportive supervision to health centers 
and health posts with woreda health office 

In Quarter III, ENGINE provided technical and financial support for integrated supportive supervision 

(ISS) in three woredas in Amahara and Oromia. In Amhara region, ISS was conducted in two woredas to 

assess the status of implementation of nutrition-related activities at health facilities after the support of 

ENGINE project. The supervision was held jointly with woreda health office experts using the checklist 

developed by ENGINE project. A total of 18 HCs, 45 HPs and 145 HHs were reached in Amhara.  

As planned, one woreda in Oromia (Arsi Negele) was reached with supportive supervision during the 

reporting period. The activity assessed the level of performance and compliance to standards of major 

maternal and child health and nutrition services at selected HFs. The team, which included the ENGINE 

zonal coordinator and woreda health office experts, reached 4 HCs, 7 HPs and 20 HHs. During which 

HWs, HEWs and mothers and caretakers were interviewed and assessed for their level of service 

access, utilization and level of satisfaction. ENGINE has assisted the joint supportive supervision, both 

technically and financially. Major findings of the supervision indicated that MIYCN services are being 

provided and properly registered at HCs, and that FCDs were being effectively carried out by HEWs 

with the health development army. The supervision found weaknesses including a shortage of MIYCN 

counseling cards at some facilities, zinc tablets near expiration and a need for ongoing support to 

continue strengthening nutrition counseling at HPs. These issues are being addressed through PHCU 

review meetings and ongoing mentoring. ENGINE has printed additional counseling materials to be 

provided in Quarter IV.  

Provide technical assistance (mentorship) to health extension workers for the implementation of 
direct nutrition services at facility and community levels 

During the reporting period, 141 (240 percent of target) health professionals were provided with 

mentorship. This activity was underachieved in the previous quarter when training was emphasized, and 

has now been overachieved to meet the yearly goal. In Amhara, technical support has been provided for 

89 (62 female) HWs working in under-5 and maternal OPDs of health centers and HEWs of the two 

GRAD/ENGINE woredas. The focus of the support was on quality nutrition counseling, counseling card 

availability and utilization, supplementation of micronutrients, WASH and treatment of malnutrition. In 

Oromia, ENGINE provided mentorship at selected HFs in the two ENGINE-GRAD woredas (Arsi 

Negele and Adamitulu) for 52 HWs and HEWs. On the spot feedback and support was provided.   

Conduct nutrition cooking demonstrations at community level  

In Amhara region, financial and technical support was provided for 49 FCDs conducted at HPs and 

community levels in the two ENGINE/GRAD woredas. A total of 1210 (1148 female) participants 

attended these events. The demonstrations were conducted using locally available ingredients and 

included demonstration of proper handwashing and food safety. An additional 38 cooking 
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demonstrations were held in two woredas of Oromia, reaching 1378 mothers and caretakers (1098 

female). PHCUs and HEWs will provide household visits to monitor and support the uptake of 

recommended dietary and WASH practices.  

Overall, 87 (290 percent of plan) cooking demonstrations were conducted in Amhara and Oromia for 

2588 (345 percent) participants. The over achievement is due to accelerated HEWs initiation and 

considering the backlogs from underachievement in previous quarters. 

Conduct nutrition cooking demonstrations for Village Economic and Social Association groups 

In Amhara region, GRAD conducted 227 cooking demonstration sessions for 227 VESA groups reaching 

5207 (2190, female) attendees. The cooking demonstration was conducted in LayGaint and Libokemkem 

woredas. Each cooking demonstration was attended by approximately 25 people. 

Conduct Enhanced Community Conversations using Village Economic and Social Association 
structure 

During Quarter III, ENGINE and GRAD consulted and agreed on a package of eight ECC sessions to be 

delivered once per month to each VESA Group. ENGINE‟s SBCC team adapted ENGINE‟s ECC 

materials for the PSNP context with input from GRAD. The materials will be printed and ECCs rolled 

out in Quarter IV. 

 

Implement community based Nutrition-Sensitive Livelihoods 

During the joint reprogramming meeting, a number of changes were made to the joint work plan, 

reducing ENGINE‟s role in any direct livelihoods support to VESA households, with ENGINE‟s role 

being support to FTCs and training of DAs in implementation woredas as well as provision of technical 

assistance at GRAD‟s request.   

Select farmer training centers with access to water to promote vegetable and fruit production 

In Quarter III, three FTCs (100 percent of plan) were selected in SNNPR for support in consultation 

with woreda agriculture offices. Two agronomic demonstrations were held at FTCs during the reporting 

period. Support (provision of vegetable seeds, fruit seedlings and TA) was provided to 3 of 7 planned 

FTCs during the reporting period; underperformance was due to delay until livelihood implementation 

modality was clarified. 

Provide Development Agent training on nutrition-sensitive agriculture including key hole and 
perma-gardening 

ENGINE provided nutrition-sensitive agriculture training for DAs of three partnership woredas in SSNPR 

(Loke-abaya, Hawassa Zuria and Meskan). A total of 133 (115 percent of target) (18 female) participants 

attended and included 12 (5 female) GRAD & ASE staff community facilitators. The training provided 

basic knowledge on nutrition and how to carry out nutrition-sensitive agricultural activities and facilitate 

nutrition cooking demonstrations at community level.  

Provide Keyhole/perma-garden training to community facilitators and animators at woreda level. 

In SNNP region, perma-garden training was provided in three partnership woredas (Loke-abaya, Hawassa 

Zuria and Meskan) for 217 (31 female) DAs (33), GRAD staff (2), CF (18) and animators (164) were 
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trained on the same topic in a separate training. The Oromia team provided perma-garden and key hole 

garden training  for three days for 17 GRAD LCFs and animators (all are male)from ENGINE-GRAD 

intervention kebeles. The training participants learned through practical application of the new gardening 

and composting skills.  

Train selected VESA members on homestead vegetable production including pema-
garden/keyhole 

Home garden training was further cascaded by GRAD CFs and animators to HH selected for this 

purpose in two woredas. In the first round, 188 HHs selected from VESA (1 per VESA) attended this 

training , The participants were 100 HHs from Loka Abaya and 88 HHs were from H/Zuria woredas. 

After the training participants have gained basic knowledge on nutrition and they have initiated to apply 

nutrition sensitive agricultural activities in their tasks at community level. Whereas, in Amhara region 

638HHs were trained on the same subject. 

Link HHs to agro-dealers to access vegetable seeds through GRAD modality 

After the training, 826 HHs (188, SNNPR and 638 HHs, Amhara) trainees were able to access vegetable 

seed through linkage with agro dealers and VESA credits in their respectively. In the same reporting 

period vegetable seed including carrot, head cabbage, swiss chard, onion and beet root have been 

accessed by beneficiaries.  

Conduct TOT training for community facilitators on chicken production and management 

To deliver extension services for the beneficiaries with nearby, the project in Amhara has conducted 

training for 37(5 women) for development agents and veterinaries for two days on poultry management, 

handlings and this improved the quality of production further.     

Select and provide training for model farmers on chicken production and gardening 

The project in Amhara has given a two days training for 225 women on poultry management and 

handlings. All the 225 women were also supported to establish improved poultry production through 

VESA credit revolving funds. On the other hand 345 HHs were supported to establish a model home 

gardens that would be used as a learning and experience sharing points. 

 

Nutrition Monitoring and Evaluation 

Support and participate in woreda health office regular nutrition integrated review meeting, 

In Quarter III, ENGINE provided technical and financial support for nutrition integrated review meetings 

in 6 of 7 woredas in Amhara, Oromia and SNNPR. Participants were HWs from health centers, health 

posts and woreda health offices. In Amhara, a total of 205 (134 female) participants attended from both 

project woredas. In Oromia, both woredas held review meetings where performance was reviewed and 

plans of action were produced signaling stronger performance going forward. In SNNPR, integrated 

review meetings were held in two woredas and 228 (147 female) people attended.   

Conducting baseline assessment  
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In Quarter III, ENGINE and GRAD jointly conducted a baseline survey. ENGINE provided nutrition 

input to the data collection tools and plan, which was developed by and led by GRAD. The assessment 

included both livelihoods and nutrition indicators.  

The project teams jointly provided supportive supervision of data collection and any needed corrections 

were made on the spot. During baseline data collection four kebeles were addressed under supportive 

supervision in Oromia and SNNP regions. The data collectors have common understanding on the 

questionnaire.  

Annex 2: Report on partnership with GOAL in non-AGP woredas 

Project Management 

During the reporting period, ENGINE and GOAL continued joint implementation in 10 non-AGP 

woredas in Oromia and SNNP. The projects held two joint management meetings to review progress of 

implementation of the partnership and to discuss major activities. A joint monitoring visit to woredas in 

East and West Hararghe was also conducted in the quarter.  

 

IR 1: Capacity for and institutionalization of nutrition programs and policies 

IR 1.1: Strengthened policy environment 

Strategy 1.1.1: Strengthen existing nutrition multi-sector coordination 

To improve multi-sector nutrition coordination, ENGINE supported four woreda level nutrition multi-

sectoral meetings in ENGINE-GOAL woredas in east and west Hararghe zones in May, 2015. In SNNP, 

three woredas participated in a meeting to review strategic objectives of the NNP and the role of each 

sector in addressing nutrition. An outcome of the meeting was the establishment of woreda level NTCB 

and NTCs. A ToR was endorsed and signed by the heads and representatives of the nine key NNP 

implementing sectors.  

 

IR2. Quality and delivery of nutrition and health care services improved 

IR2.1: Quality of nutrition services strengthened 

Provide integrated Infant and Young Child Feeding into community-based management of acute 
malnutrition training 

In the reporting period, USAID/ENGINE has provided on the job MIYCN training for 68 HEWs at Dale 

woreda in SNNPR linked to a review meeting.  

Provide training to development assistants /agricultural extension workers and GOAL woreda 
staff on nutrition-sensitive agriculture  

In SNNP, ENGINE provided nutrition-sensitive agriculture training for 38 DA/AEWS (97 percent of 

target) from partnership woredas. The DAs gained knowledge on nutrition and have started to support 

nutrition-sensitive agricultural activities and facilitate nutrition cooking demonstrations at community 

level.   
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Conduct nutrition cooking demonstrations at community levels biannually at health posts 
including promotion of use of iodized salts and WASH. 

In Oromia region, ENGINE supported nutrition-sensitive FCD sessions at facility, kebele and gare levels. 

The sessions are used as vital platforms to promote and educate mothers and caretakers on preparation 

of a diversified food for infants, young children and pregnant and lactating women (PLWs) as well as the 

importance of personal and food hygiene. To this end, a total of 86 sessions (172 percent of target) 

were organized in the seven woredas of the ENGINE-GOAL partnership. A total of 4786 participants, 

predominately PLWs (3220 female) attended the sessions.   

 

IR 3. Implement community based nutrition-sensitive livelihoods 

Train development agents in water management, homestead and perma-gardening  

In SNNPR, ENGINE provided perma-garden training for 38 (97 percent) DAs. In Oromia, 86 DAs (14 

female) were trained in homestead production including perma-gardening and water management as 

major part of the food handling and utilization. Trained DAs then developed an action plan to provide 

on-site mentoring support for HHs in their catchment area.  

Provide vegetable seeds, fruit seedlings and hand tools to households 

ENGINE team provided four varieties of vegetable seeds (cabbage, carrot, Swiss chard & green beans) 

for all targeted 875 MVHHs. Post distribution follow up visits by DAs and zonal livelihood coordinators 

indicate that farmers in West and East Hararghe zones started planting vegetable at their homesteads. 

Provide on-site technical advice to households by woreda agriculture experts and ENGINE 
livelihood staff/development agents 

In the partnership woredas, DAs provided on-site TA to 402 (402 percent) (167 female) CMAM 

beneficiaries on homestead production; iodized salt utilization; dietary diversity for pregnant and 

lactating women and children under two; recommended agronomic practices; and sharing household 

chores among family members to support mothers. The DAs were able to exceed the target as TA was 

provided to CMAM beneficiaries when they gathered for seed distribution at FTCs. 

Organize savings groups 

Saving groups help the participants to initiate the habit of saving, build the social capital of the groups 

and provide an entry point to join a local cooperative in order to derive more benefits. In the reporting 

period, two saving groups (25 percent of target) were established. Groups are being established with 20-

25 members per group, rather than initial plan of 10 per group, which results in fewer groups formed 

than planned. 

Goat or chicken provision for community-based management of acute malnutrition beneficiaries 

In Oromia region, ENGINE-GOAL provided goats for 505 (111 percent of target) CMAM beneficiaries 

in all targeted woredas with the involvement of a committee comprised from woreda (including a home 

economist, an animal husbandry expert, a vet technician and two police) and representatives of the 

kebele development committee as well as GOAL staff. Accordingly, 2020 goats were purchased and 

distributed to the seven targeted woredas based on prior selection and training of beneficiaries.  
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IR4. Rigorous and innovative learning agenda adopted 

Conduct biannual review meetings at woreda level with health and agriculture offices 

In the reporting period, ENGINE provided technical and financial support for integrated health and 

agriculture woreda level review meetings at Oda Bultum and Burka Dimtu woredas of West Hararghe 

zone (50 percent of target). During the review meeting, key areas of nutrition multi-sectoral agendas, 

nutrition sensitive and specific interventions were raised and reviewed. Finally, both sectors at the two 

woredas produced an agreed plan of action. ENGINE provided financial and technical support to the 

review meetings.  

Support and participate on biannual woreda health office regular nutrition integrated review 
meeting  

In Oromia, ENGINE supported and assisted, two woreda level integrated Health and Nutrition review 

meetings at Oda bultum and Dadar in West and East Hararghe zones respectively.  The support created 

a good platform on which performances of key maternal and child healthcare programs, including 

maternal and child nutrition activities over the past two quarters, were reviewed. HWs, woreda health 

office experts, HEWs and other supporting staffs attended the meetings. In SNNPR, ENGINE supported 

regular nutrition integrated review meeting in two woredas, with 190 (77 female) participants. The 

review meeting facilitated discussion on the gaps and strength of quality of nutrition services performed 

at all levels. 

Conducting baseline data collection  

In the reporting period, ENGINE and GOAL started a joint baseline survey in partnership woredas. Data 

collectors were trained, tools were piloted and updated and the survey was conducted in Meta and 

Odabultu woredas in Oromia. The survey was based on GOAL‟s standard survey with additional 

indicators provided by ENGINE to assess the impact of the partnership. The training ensured that data 

collectors were familiar with and able to accurately collect data on ENGINE indicators.  Data collection 

is also planned in SNNPR, but was not conducted in the reporting period as approval from regional 

government is still pending. 
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Annex 3: Quality Improvement success stories  

 

 

 

Annex 4: Trip Reports 

 

 

 

Annex 5: Matrices: FtF, PMP, Work plan 

 

 


